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1 Introduction 
Implementing the Mauna Kea Comprehensive Management Plan (CMP) requires careful planning, 
sufficient funding, adequate staffing, and ongoing review and evaluation of program successes and 
failures. This document provides a strategy for implementing the Mauna Kea CMP, with a focus on 
immediate and short-term needs. It also identifies a methodology for evaluating the success of the plan 
and for determining any needed changes in management strategies. 

1.1 Management Entities 

UH Hilo, through its Office of Mauna Kea Management (OMKM), together with the Mauna Kea 
Management Board (MKMB) and the Kahu Kū Mauna Council, comprise the University of Hawai‘i’s 
management entity for its managed lands on Mauna Kea. The University of Hawai‘i at Hilo (UHH), 
through OMKM, is responsible for implementing the CMP for UH Management Areas on Mauna Kea. 
On management issues, OMKM consults with Kahu Kū Mauna Council and MKMB. The latter shall 
recommend a course of action. OMKM reports MKMB’s recommendations directly to the UHH 
Chancellor, who in turn forwards their recommendations to the University of Hawai‘i (UH) President for 
final decision. If required, the UH Board of Regents has final approval. 

While policy-making authority ultimately rests with the UH Board of Regents, development of policy 
matters related to UH Management Areas on Mauna Kea originates with OMKM and UH Hilo, and as 
needed, in coordination with other UH divisions, State and Federal agencies, and appropriate community 
organizations. In the review and approval process for projects, including major projects, UH Hilo follows 
the guidelines established in the 2000 Master Plan, and protocols and policies established by the Board of 
Regents. 

The roles of the various University entities involved in the management of UH Management Areas are 
outlined in Table 1. 

Table 1. University of Hawai‘i Divisions with Responsibility for Mauna Kea 

UH Division Roles and Responsibilities 
University of Hawai‘i 
Hilo Chancellor 

 Oversight of OMKM 
 Authorized to sign commercial tour use permits1 

Office of Mauna Kea 
Management  

 Oversees efforts to protect, preserve and enhance the natural, cultural, 
and recreational resources of Mauna Kea. 

 Day-to-day management of the cultural and natural resources of the UH 
Management Areas 

 Ensure compliance with and implementation of the 2000 Master Plan and 
the 2009 Mauna Kea CMP 

 Manages together with Mauna Kea Observatories Support Services 
(MKSS) the ranger program  

 Oversees commercial permits 
 Approves film permits 
 Coordinates with other stakeholders, both public and private, on issues 

related to Mauna Kea  
 Works with other agencies on issues that are related to the mountain but 

are outside their jurisdiction 

                                                      

1 The University is responsible for the regulation of commercial tour and film activities. 
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UH Division Roles and Responsibilities 
Mauna Kea 
Management Board  

 Volunteer board representing the community 
 Advises UHH Chancellor on activities, operations and land uses planned 

for Mauna Kea 
 Has advisory committees (MKMB Environment Committee, the Wēkiu 

Bug Scientific Committee, the MKMB Hawaiian Culture  Committee, and 
the Public Safety Committee) 

Kahu Kū Mauna  Volunteer council appointed by MKMB  
 Advises MKMB, OMKM, and the UHH Chancellor on Hawaiian cultural 

matters affecting the UH Management Areas 
Mauna Kea 
Observatories Support 
Services 

 Funded by and operates under the direction of the observatories through 
the Mauna Kea Observatories Oversight Committee  

 Oversees the general maintenance and logistical services to all Mauna 
Kea observatories and the facilities at Hale Pōhaku (including water 
hauling, operation of food services and lodging, and fuel supply) 

 Conducts Summit Access Road maintenance (including weekly grading 
of unpaved portion of road and snow removal) 

 Manages the Visitor Information Station (VIS)  
 Manages together with OMKM the ranger program  

Mauna Kea Rangers   On-site management of public health and safety 
‐ Distributes safety brochure  
‐ Advises visitors of weather conditions, potential hazards associated 

with ascending the mountain (e.g., altitude sickness, road conditions), 
and recommended approaches to safely visiting Mauna Kea 

‐ Manages road closures for safety reasons 
‐ Provides emergency assistance when necessary 

 On-site management of public access 
‐ Conducts summit patrols to observe and document activities 
‐ Provides information on the unique natural, cultural, and scientific 

resources; directs visitors to established hiking trails; and educates 
visitors on prohibited or destructive activities 

‐ Monitors commercial tours 
‐ Manages visitors on peak use days 
‐ Performs site maintenance activities including litter removal and trail 

maintenance to deter use of non-established trails  
‐ Supports other approved activities (e.g. filming, research) to ensure 

that impacts are minimal 
‐ Conducts twice yearly observatory Conservation District Use Permit 

compliance inspections 
 

1.2 Management Actions 

The Mauna Kea CMP contains a set of management actions designed to address the identified needs in 
managing the UH Management Areas. Management actions are organized by topic into component plans 
(see Table 2 and Appendices A and B). Each component plan has a specific desired outcome goal and an 
associated statement of need. The component plans address the range of management challenges from 
protecting resources, to managing access and use, to managing the built environment, to managing 
operations. 
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Table 2. Mauna Kea CMP Component Plans 

Section Component Plan 

7.1 Understanding and Protecting Mauna Kea’s Resources 

7.1.1 Native Hawaiian Cultural Resources 

7.1.2 Natural Resources 

7.1.3 Education and Outreach 

7.1.4 Astronomy Resources 

7.2 Managing Access and Use 

7.2.1 Activities and Uses 

7.2.2 Permitting and Enforcement 

7.3 Managing the Built Environment 

7.3.1 Infrastructure and Maintenance 

7.3.2 Construction Guidelines 

7.3.3 Site Recycling, Decommissioning, Demolition and Restoration 

7.3.4 Considering Future Land Use 

7.4 Managing Operations  

7.4.1 Operations and Implementation 

7.4.2 Monitoring, Evaluation, and Updates 

7.5 1995 Management Plan Controls 

 

In addition to the management actions outlined in the Mauna Kea CMP, four sub-plans have been 
developed to provide specific recommendations and guidance. The sub-plans include: 

- Natural Resources Management Plan for the UH Management Areas on Mauna Kea (NRMP) 
(September 2009) 

- Cultural Resources Management Plan for the UH Management Areas on Mauna Kea (CRMP) 
(October 2009) 

- Mauna Kea Public Access Plan (PAP) (January 2010) 
- Decommissioning Plan for the Mauna Kea Observatories (January 2010) 

Implementation of these plans will occur in conjunction with the Mauna Kea CMP. They will be 
referenced for detail and utilized to provide additional guidance as needed. 

1.3 Programmatic Management Actions 

Most of the desired outcomes, needs and management actions of the Mauna Kea CMP are presented in 
the component plans. However, there are several management actions at the programmatic level that 
apply to the overall OMKM management program and will be implemented as part of OMKM’s general 
management strategy. These programmatic management actions include: 

1. Establish cultural and natural resources management programs within OMKM. 
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Obtain sufficient funding to support the programs (see Section 3). Hire staff members (see 
Section 2.2.1). Contract out high-priority, field-intensive projects such as baseline inventory 
studies, to ensure they are conducted quickly. 

2. Continue to engage the MKMB committees in the review of proposals, projects, and management 
plans, and in making recommendations to the MKMB.  

The establishment of the MKMB and its associated committees has enabled the broader 
community to become directly involved in advising on the management of Mauna Kea. The 
committees have been useful in involving a range of interests to ensure a collaborative and 
informed management planning process. Boards and committees will interact to achieve 
agreement on management goals, objectives, and activities.2 

3. Continue to develop working relationships with Federal and State agencies.  

Currently there is no mechanism for integrated or coordinated management of Mauna Kea’s 
resources (including lands outside of the UH Management Areas). No regular meetings are held 
between the governmental agencies with management responsibilities for Mauna Kea—in 
particular involving OMKM and the various divisions of the Department of Land and Natural 
Resources (DLNR). Significantly, because there is so little interaction between the various State 
and Federal agencies responsible for the management of Mauna Kea, applicable rules and 
regulations in the UH Management Areas are little enforced. Development of coordinated 
management between State and Federal agencies and OMKM is discussed in Section 2.3. 

4. Conduct public outreach and education to increase awareness of Mauna Kea’s unique resources 
and their threats, increase community involvement in decision-making processes, and inform the 
public about progress regarding the protection of Mauna Kea’s resources.  

An information/education effort will support public participation and build management capacity 
related to adopted management actions. OMKM shall encourage and seek out community 
participation, including Native Hawaiians, in educational and outreach efforts. Informing the 
public about OMKM’s management activities will help reassure the public that Mauna Kea’s 
resources are being protected. Education and outreach activities are discussed in Section 7.1.3 of 
the CMP, and also in the CRMP, NRMP and PAP.  

5. Establish legal authority for OMKM to promulgate rules and enforce regulations on Mauna Kea 
properties leased by the University of Hawai‘i. 

On June 18, 2009, the governor signed bill HB1174 HD3 SD2 CD1, into law as Act 132 (2009), 
giving UH the authority to develop, implement and enforce rules and regulations for public and 
commercial activities within the UH Management Areas. UH must now conduct a public process 
to develop public access-related administrative rules, which are subject to review and approval of 
the Board of Land and Natural Resources (BLNR). Principles and policies to guide UH in this 
process are provided in the PAP. 

                                                      

2 As the advisory board for OMKM, MKMB has responsibility for making final recommendations, based on input from 
committees including Kahu Kū Mauna and the MKMB Environment Committee. Potential conflicts between interests must be 
considered as this is done.  
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6. Manage access to the summit to reduce impacts to cultural and natural resources.  

Unrestricted access to the summit region can negatively impact resources. Strategies are provided 
in Sections 7.2 and 7.5 of the CMP, and also in the CRMP, NRMP, and PAP.  

7. Follow the review process for new project proposals adopted by the MKMB.  

This process is designed to ensure participation of relevant entities, compatibility with 
recommendations in approved management plans, and protection of cultural and natural resources 
when considering proposed future land uses. 

2 Implementation Planning 
OMKM and related entities provide day-to-day management of activities designed to protect the cultural, 
natural, recreational, and scientific resources of Mauna Kea. The Mauna Kea CMP and its related sub-
plans provide a detailed framework for program development to shape management activities. 
Implementation of the Mauna Kea CMP involves prioritizing activities and conducting the management 
actions in a structured format in order to ensure adequate resources are available and desired outcomes are 
being met. Main components of an implementation plan include: 

• A schedule for implementing priority management actions 
• An estimate of the technical and financial resources and authorities needed to implement the plan 
• Interim milestones to determine whether management actions are being implemented 
• Criteria by which to measure progress toward achieving desired outcomes and goals 
• A monitoring and evaluation framework to evaluate the effectiveness of implementation efforts 

2.1 Schedule and Priorities 

The implementation schedule for the Mauna Kea CMP identifies a timeframe for when each management 
action will be implemented and accomplished. The implementation schedule ranges from: Ongoing 
(currently being implemented), Immediate (1-3 years); Short-term (4-6 years); Mid-term (7-9 years); to 
Long-term (10+ years) (see Appendix B).3 In most cases OMKM is either directly responsible for 
implementing the action or for ensuring its implementation by others (see Appendix C). Current efforts 
are focused on maintaining ongoing activities, ensuring resources to implement immediate and short-term 
actions, and beginning the planning process for mid-term and long-term actions. Inherent in this initial 
schedule is a prioritization of actions that focuses on solidifying a foundation for management activities 
that builds on the existing capacity. Immediate and short-term goals focus on hiring personnel, filling data 
gaps, and conducting monitoring to better inform management needs. Longer-term actions involve 
ongoing implementation, maintenance of the expanded program activities and development and execution 
of new activities resulting from the implementation of earlier management actions. 

The primary immediate needs are for conducting baseline inventories and establishing research and 
monitoring efforts to fill data gaps and provide an on-going process for data collection to inform 
management efforts. Until good information about the resources has been obtained, it is difficult to plan 
with certainty the best methods for protection. Since there are some significant data gaps, in particular for 

                                                      

3 In cases where an action continues after it is initially developed or implemented, the shading continues to denote ongoing 
activity. 
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natural resources, a considerable portion of the management effort and funding in the immediate and 
short-term will be focused on filling these gaps.4 Inventories of cultural resources have been completed 
and the interpretation of the findings will be used to inform management actions. In addition, the 
development of policies and/or protocols for the range of cultural practices will be a time-consuming 
project in the first few years of CMP implementation. On-going activities in the immediate term, 
including monitoring, developing and implementing administrative rules, conducting public outreach and 
education, and training VIS personnel, staff, rangers, and observatory personnel will necessitate a 
substantial commitment of time and funding.  

The adaptive management approach calls for continuous review and revision of activities based on the 
successes and failures of efforts. As described in Section 4.2.2, new, expanded, or amended management 
actions will be identified and incorporated into management strategies. However, in the immediate and 
short-term, more focus will be placed on filling basic information gaps, which is essential to 
informing management.  

Table 3 summarizes the current number of management actions by component plan and implementation 
schedule. Appendix A contains a summary table of the Mauna Kea CMP management actions arranged 
by component plan, including implementation schedules and related sub-plan section references. 
Appendix B presents more detailed implementation schedules for each management action. Appendix C 
identifies entities responsible for implementation. 

Table 3. Number of Mauna Kea CMP Management Actions Planned for Implementation 

 Implementation Schedule  
(as of 2010) 

Component Plan 
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7.1: Understanding and Protecting Mauna Kea’s Resources        

7.1.1: Native Hawaiian Cultural Resources (14) 1 10 2   1  
7.1.2: Natural Resources (18) 2 5 3 3 2  3 
7.1.3: Education and Outreach (8) 3 2  2 1   
7.1.4: Astronomy Resources (2) 2       

7.2: Managing Access and Use        
7.2.1: Activities and Uses (12) 7 2 2   1  
7.2.2: Permitting and Enforcement (8) 4 1    2 1 

7.3: Managing the Built Environment        
7.3.1: Infrastructure and Maintenance (14) 1 4 3 3 2  1 
7.3.2: Construction Guidelines (9)       9 
7.3.3: Site Recycling, Decommissioning, Demolition & Restoration 

(3) 
      3 

                                                      

4 As of the first draft of the CMP, no quantitative baseline inventories of the natural resources on UH Management Areas have 
been conducted except for the wēkiu bug, and therefore, the true state of the natural resources is currently unknown. Completion 
of the baseline inventories will necessitate a re-evaluation of the management actions recommended in CMP Section 7 and in the 
NRMP. 
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 Implementation Schedule  
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7.3.4: Considering Future Land Use (7)  1     6 
7.4: Managing Operations         

7.4.1: Operations and Implementation (5) 4  1     

7.4.2: Monitoring, Evaluation, and Updates (3)  1 1    1 

7.5: 1995 Management Plan Controls (1)       1 

 

2.2 Personnel, Training, Equipment, and Facilities 

OMKM has identified the initial staffing requirements and facilities needs for implementation of the 
CMP, including oversight of the cultural and natural resources management programs and expansion of 
the ranger program. 

2.2.1 Personnel Requirements 

Minimum personnel requirements for implementation of the CMP are presented in Table 4. Several of the 
positions listed below are existing funded OMKM positions or volunteer boards or committees. New 
positions requested include: Cultural Resource Coordinator (CRC); Natural Resource Coordinator (NRC); 
Education and Outreach Coordinator; GIS and Database Coordinator; Projects Administrator; 
Archaeologist; Chief Ranger; two additional rangers; fiscal support; and internal legal counsel. 

The on-site ranger program has demonstrated effectiveness in protecting public health and safety, 
educating the public, and providing for resource protection. With a large spatial extent to cover, and the 
impending need to enforce administrative rules, there is a need to expand this program. There are 
currently no dedicated natural or cultural resources management personnel within OMKM—all resource 
management activities are currently conducted by other existing staff or contractors. A range of 
management actions could be conducted by contractors, including geographic information system (GIS) 
services, archaeological monitoring, natural resources baseline inventories, hydrological and climate 
studies, human activities studies, traffic and parking studies, and other research projects. 

Table 4. Personnel Requirements 

Position Role Current Status Location Funding Status 

ADMINISTRATIVE 
OMKM Director Oversight, guidance Exists and filled 

(Interim director) 
OMKM Hilo Currently funded 

OMKM Associate 
Director 

Oversight, guidance Exists and vacant OMKM Hilo Currently funded 

Secretary Clerical Support Exists and filled OMKM Hilo Currently funded 
Student help General support Exists and filled OMKM Hilo Currently funded 
Projects Administrator Administrative 

duties 
Position does not 
yet exist 

OMKM Hilo Funding requested  

Fiscal Support Administrative 
duties 

Position does not 
yet exist 

OMKM Hilo Funding requested  
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Position Role Current Status Location Funding Status 
Internal Legal 
Counsel 

Legal support Position does not 
yet exist 

OMKM Hilo Funding requested  

Mauna Kea 
Management Board 

Oversight, guidance Exists and filled Various 
(meets at 
OMKM Hilo) 

Unfunded 
volunteers 

PROGRAMMATIC 
Kahu Kū Mauna 
Council 

Cultural guidance 
on management 
issues 

Exists and filled Various 
(meets at 
OMKM Hilo) 

Unfunded 
volunteers 

MKMB Environmental 
Committee 

Oversight, guidance Exists and filled Various 
(meets at 
OMKM Hilo) 

Unfunded 
volunteers 

Cultural Resources 
Coordinator 

Implementation of 
CMP / CRMP 

Needed OMKM Hilo, 
VIS 

Funding requested  

Natural Resources 
Coordinator 

Implementation of 
CMP / NRMP 

Needed OMKM Hilo, 
VIS 

Funding requested  

Education and 
Outreach Coordinator 

Outreach and 
education 

Needed OMKM Hilo, 
VIS 

Funding requested  

GIS and Database 
Coordinator 

Implementation of 
CMP 

Needed OMKM Hilo Funding requested  

Volunteers Implementation of 
CMP 

As needed Various Unfunded 
volunteers, but 
requires oversight 

Contractors  Implementation of 
CMP 

As needed Various Requires funding 
(project specific) 

Resource Librarians Document retrieval 
and organization 

Exists and filled OMKM Hilo Currently funded 

PUBLIC ACCESS, SAFETY, AND EDUCATION 
Chief Ranger Oversight guidance; 

visitor safety and 
outreach, and 
resource protection 

Needed VIS 
OMKM Hilo 

Funding requested  

Rangers Visitor safety and 
outreach; resource 
protection 

Exists and filled (5) VIS Currently funded 

Rangers (additional) Visitor safety and 
outreach; resource 
protection 

Needed (2) VIS Funding requested 

VIS Staff Visitor outreach and 
education 

Exists and filled 
through MKSS 

VIS Currently funded 
staff and unfunded 
volunteers 

MKSS Facility support Exists and filled Hale Pōhaku, 
VIS 

Currently funded 

 

2.2.2 Training Requirements 

A training plan for employees and volunteers will be developed. Training needs to be addressed in the 
plan include specialized ranger training, field-personnel training, volunteer training and general staff 
training. General training requirements include review of applicable laws and regulations, basic cultural 
and natural resources orientation, education and outreach methods appropriate to Hawai‘i, and standard 
procedures for documenting potential violations (for non-enforcement personnel). Training requirements 
for all OMKM personnel involved in field-based management activities include general safety training, 4-
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wheel drive vehicle operation, orientation to working at high elevations, emergency response, CPR and 
first aid, Global Positioning System (GPS) operation, and recognition of culturally significant areas and 
items and protected flora and fauna. All staff who access the mountain should receive safety orientation 
and basic cultural and natural resources training. It is also advisable to provide basic emergency response 
training (including CPR and first aid) to all VIS staff. Education and training requirements for the CRC 
include gaining an intimate familiarity with the written literature on Mauna Kea’s cultural resources, 
including historic properties and cultural practices, and detailed knowledge of the location and status of 
historic properties in the UH Management Areas. Prior to hiring, the NRC should have extensive training 
in natural resources management issues, preferably in the form of a graduate degree and relevant work 
experience. On hiring, initial training would include training in project management and familiarization 
with the plant and animal species found on Mauna Kea, with emphasis on protected species.  

2.2.3 Facilities and Equipment 

Facilities and basic equipment needed to implement the CMP (not including administrative facilities and 
equipment already possessed by OMKM) include: 

Table 5. Facility and Equipment Requirements 

Facilities Equipment 
OMKM Hilo 

Office space for Education and Outreach 
Coordinator, CRC, NRC , GIS and Database 
Coordinator, Projects Coordinator, Archaeologist, 
Fiscal Support, legal counsel and Chief Ranger  

Hale Pōhaku 

Small office space and work area for Education and 
Outreach Coordinator, CRC, NRC, archeologist, 
and Chief Ranger 

Equipment storage area 

Computers for all new hires and general software; 
printers, database software, and GIS software 

Digital cameras (one for each field person) 

Walkie-talkies (one for each field person) 

GPS units (one for each field person) 

4-wheel-drive vehicle(s) (available for resource 
management fieldwork) 

Field equipment (maps, backpacks, measuring 
tapes, metal stakes, flagging, compasses, field 
notebooks, binoculars, sample collection materials, 
vegetation maintenance tools) 

Identification guides (plants, birds, arthropods) 

 

2.3 Coordination with Other Agencies 

Coordination between State and Federal agencies regarding management of Mauna Kea’s resources is 
required. Some ideas for improving and coordinating multi-agency management activities on the 
mountain include developing interagency working groups, cooperative agreements/memorandums of 
understanding, and conducting interagency review.  

Interagency Working Group. The principles of ecosystem management require that neighboring 
landowners and managers work together, guided by well-established management goals and visions. 
Overlapping and adjacent jurisdictions at the high elevations of Mauna Kea involve multiple agencies in 
management and decision-making. OMKM will serve as the focal point for coordinating actions related to 
the management of the UH Management Areas, including cross-boundary issues. An interagency working 
group can assist in streamlining management activities on the mountain and ensuring that management 
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occurs at an ecosystem level. OMKM will communicate issues and concerns that it receives to the 
appropriate agencies and will follow through in their resolution.  

Cooperative Agreements. OMKM should formalize management objectives and cross jurisdictional 
activities with memorandums of agreement or understanding similar to the recently developed 
cooperative agreement between BLNR and the University with respect to the Mauna Kea Ice Age Natural 
Area Reserve (NAR).5 Cooperative arrangements shall be established with emergency-response agencies 
capable of providing services on Mauna Kea. Formal collaborative enforcement relationships shall be 
developed with the Hawai‘i County Police Department and DLNR Division of Conservation and 
Resources Enforcement (DOCARE) for public access control through cooperative agreements or other 
means to strengthen the partnerships needed for effective response. 

CMP Interagency Review. OMKM personnel will meet annually with relevant State and Federal agencies 
to review the status of the OMKM program. Before the meeting, the program coordinators will prepare an 
annual progress report describing the state of the resources, the status of the management program, 
progress towards meeting annual goals, and other pertinent information. The report will be reviewed and 
approved by MKMB, its committees, and OMKM and will then be submitted to the stakeholders and 
agencies participating in the review process, allowing ample time before the meeting for the agencies to 
review it. The annual meeting will provide a mechanism for various agencies to review the OMKM 
program, provide feedback on management activities, and suggest additional activities or changes to the 
management program. The annual progress report is discussed further in Section 4.2.1. 

3 Financial Resources Required for Implementation 

3.1 Budget 

OMKM has developed a proposed CMP implementation budget, based on known and estimated 
personnel, equipment, and program funding needs to continue Mauna Kea management operations and 
implement the Mauna Kea CMP. Future budgetary requirements will be identified as the management 
program is refined.  

The proposed CMP implementation budget is in addition to the OMKM’s current funding for carrying out 
general management activities, including the current ranger program, administrative salaries, and daily 
operations. The proposed CMP implementation budget is summarized in Table 6; additional details are 
provided in Appendix D. There are three primary budget categories: salaries, operating expenses, and 
program expenses (see Box 1). Appendix D contains a summary budget, along with a summary table of 
the Mauna Kea CMP management actions, organized by budget categories. 

OMKM foresees high costs over the first few years of CMP implementation, but anticipates these costs 
diminishing once additional programs are implemented. Over the long-term funds will primarily be 
required to maintain daily operations in support of program management. Although many of the 
management actions can be implemented by operational funds to support staff, program-specific funds 
may be required for one-time projects or projects that require large amounts of funding, such as baseline 
                                                      

5 In 2008 OMKM developed a cooperative agreement with DLNR, DOFAW-NARS in order to work more closely on cross-
boundary management issues between the UH Management Areas and the Mauna Kea Ice Age NAR. Under the agreement, 
OMKM provides visitor assistance using OMKM rangers, engages in joint research and educational efforts with NAR staff, and 
reports violations occurring in the NAR. 
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inventories, research studies, and mitigation projects. Most of this funding is being requested in the 
“immediate” timeframe to cover baseline inventory studies, research needs, cultural protocol 
development, and public awareness activities. The need for additional program funds may be identified in 
the future. Other funds, such as those to cover capital or infrastructure costs (i.e., paving the road, 
improving visitor facilities) would be budgeted separately and would likely be funded by seeking 
legislative funding. 

Although implementation of some CMP management actions is already occurring, full implementation of 
the CMP depends on receiving funding. Implementation of the CMP per the schedule outlined in Section 
2.1 will begin upon receipt of funding. 
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Table 6. Proposed OMKM Budget for Implementing the CMP, Years 1-6 

 

  Immediate   Short-term 

Proposed OMKM Budget Yr 1 Yr 2 Yr 3 Yrs 1-3 Yrs 4-6 

Salaries      

Enforcement 175,100 175,100 175,100 525,300 525,300

Administrative and Professional 297,200 297,200 297,200 741,600 741,600

Other payroll 84,720 84,720 84,720 254,160 254,160

Total Salaries 507,020 507,020 507,020 1,521,060 1,521,060

Operating Expenses  

UH Hilo Government and Community Relations 181,750 181,750 181,750 545,250 545,250

Legal Fees 300,000 350,000 300,000 950,000 300,000

Total Operating Expenses 481,750 481,750 481,750 1,495,250 845,250

Program Expenses  

Research 556,200 526,500 317,500 1,400,200 557,500

Monitoring Programs 235,000 314,700 314,700 864,400 1,388,400

Management Programs 220,000 330,000 240,000 790,000 860,000

Public Awareness and Outreach 146,500 135,750 155,750 438,000 454,750

Equipment and Supplies 133,650 72,500 50,500 256,650 266,500

Total Program Expenses 1,291,350 1,379,450 1,078,450 3,749,250 3,527,150

Total Salaries, Operating Expenses and Program 
Expenses 2,280,120 2,418,220 2,067,220 6,765,560 5,893,460

Less Revenue from Fees (100,000) (100,000) (100,000) (300,000) (300,000)

Total Proposed Budget $2,180,120 $2,318,220 $1,967,220 $6,465,560 $5,593,460
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Box 1. OMKM Budget Categories 

Salaries 
 Rangers Chief Ranger to manage the ranger program 
  Two additional rangers 
 Professional  GIS & Database Coordinator  
 Administrative Fiscal Support, Project Administrator, Internal Legal Counsel (Rules 

Administrator), and casual hire 
 Other payroll Overtime, and seasonal requirements 
 
Operating Expenses 
 UH Hilo Government and UH Hilo activities relating to government advocacy and community 
 Community Relations relations on behalf of OMKM and Mauna Kea 
 
 Legal Fees Retain outside legal counsel to review policies and other actions that 

may necessitate legal review 
 
Program Expenses 
 Research:  Baseline studies to fill in data gaps: 
  Flora, arthropod, invasive species, mammals, birds, threatened and 

endangered species, erosion, hydrology, geology, erosion, human 
activity, climate, and air quality. 

 
  Other research needs: 
  Continuing research on the wēkiu bug, public facilities, traffic and 

parking, energy audits 
 
 Monitoring: Ongoing monitoring of cultural and natural resources

 (archaeological and historic properties, wēkiu bug).  
Initiate monitoring of new resource groups (flora, invasive species, 
arthropods, etc.)  

 
 Management Program Plans: Develop cultural practices protocols/policies and management plans 

(burial treatment, historic property activities monitoring plan, 
invasive species prevention and control plans, and delineate areas 
of high biological diversity and unique communities and/or 
geological formation).  

  Develop and implement administrative rules; review and update 
1995 plan.  

  Establish GIS program; map resources.   
  Develop and implement education, training and outreach programs 

for the general public, staff, and stakeholders.   
  Increase opportunities for public input and participate in stewardship 

activities. 
 
 Public Awareness: Develop and print brochures, develop and implement signage 

program, and develop exhibits 
 
 Equipment and Supplies Field equipment, computers, printers, software, vehicles, and 

furniture 
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3.2 Funding Sources 

Primary operational funding for OMKM is received from the University as part of legislative 
appropriations based on internal program estimates. Funding is required to carry out the primary functions 
of the Mauna Kea CMP. Additional funds are obtained through the collection of fees from commercial 
tour operators. This money is deposited into an account that is used to cover expenses attributed to the 
commercial tour activities, including water, sewage fees, utilities, trash removal, road maintenance, and 
ranger and VIS staff time. Over time it may be possible for OMKM to identify and utilize other potential 
sources of funding and to develop a more diversified funding strategy. Other potential funding sources 
include:  

Existing astronomy entities. Observatories currently contribute funding for VIS operations and road 
maintenance through MKSS, and also support a range of astronomy-related educational and outreach 
programs, both on-site and in the local communities. Mauna Kea observatories, through the Institute 
for Astronomy, contributed funding and logistical support for the recent archaeological inventory and 
wēkiu bug research and surveys. Funding for other resource management needs would be voluntary 
or part of renegotiated subleases. 

Potential new astronomy development. All future astronomy development projects shall commit 
funding toward the broader resource management and maintenance responsibilities of Mauna Kea.  

User fees and licenses. In addition to fees charged to commercial tour companies, other types of user 
fees may be instituted (e.g., entrance, shuttle, film permit). These funds would be deposited into the 
same fund. 

Fines. Revenue collected from enforcement of rules (administrative fines) shall be deposited into a 
Mauna Kea lands management special fund that is used assist UH in local management of Mauna 
Kea. 

Research and other grants. In addition to soliciting funds for research projects conducted in-house, 
OMKM also could provide logistical and other support for researchers planning to conduct research 
that would be compatible and consistent with the needs identified in the CMP. 

Private and non-profit donations. Donations could be solicited for specific program needs.  

Corporate donations. Local and national businesses could provide funding for specific program needs 
(educational camps, restoration programs) in return for recognition of their donation. 

Department of Land and Natural Resources funding. As the agency with management authority for 
Mauna Kea’s conservation district lands and the surrounding properties, support from DLNR could 
also be provided in the form of management activities such as fencing and hunting of feral ungulates 
and resource sharing. 

Cooperative arrangements. Some of the costs of implementing the CMP may be defrayed by 
leveraging existing efforts and seeking in-kind services (e.g. data sharing, partnerships with State, 
county or Federal agencies to provide technical assistance, researchers or school programs).  
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4 Monitoring and Evaluation 
An important part of the implementation of the Mauna Kea CMP is ensuring that management actions are 
achieving stated CMP desired outcomes and objectives. This section describes methods that can be used 
to monitor progress. It includes mandatory reporting procedures for the UH Board of Regents and BLNR 
on the progress of CMP implementation. Progress reports will document successes, failures, ongoing 
activities, the status of resources, and planned changes to improve management. The Mauna Kea CMP 
was designed using an adaptive management approach, which provides mechanisms by which to 
reevaluate implementation plans if substantial progress toward meeting desired outcomes is not being 
made. 

4.1 Monitoring Implementation of the CMP 

Regular monitoring of CMP implementation must occur in order to determine if progress is being made 
towards meeting the desired outcomes and objectives of the CMP. Monitoring is ongoing, with annual 
progress reports issued as described in Section 4.2.1. A major review and revision of the CMP will occur 
every five years, as described in Section 4.2.2. 

Monitoring of a management program requires collection of concrete data that can be objectively 
analyzed and compared between years. This requires preparation at the beginning of each year, to 
determine the performance measures by which the year will be judged, followed by collection of data 
throughout the year on progress made toward meeting these measures. Preferably, the program 
coordinators will conduct brief monthly progress checks, to ensure that management activities are begun 
at appropriate times, that nothing is forgotten, and that projects are progressing as scheduled. Good notes 
taken throughout the year on the causes of delays or concerning unrealistic scheduling will support a more 
thoughtful analysis of the annual progress and help determine course-corrections for the following year. 
The annual monitoring program should occur as follows: 

1. At the beginning of each year, the program coordinators will establish a list of priority 
management actions to occur that year, along with a realistic schedule. These actions should be 
derived from the CMP and its sub-plans, along with any new pressing issues that may have come 
to light since the last update of the CMP. See Appendix A for a list of management actions and 
implementation schedule. 

a. The program coordinators should take care that the schedule is realistic and that there are 
not more tasks than can be completed in the number of man-hours available in the year. If 
it is consistently found that there are more tasks that must be completed than there are 
man-hours to complete them, staffing needs should be reviewed and new staff added, as 
needed. Management actions and projects that require a great deal of field labor or 
expertise that is not available in-house should be contracted out to ensure that they are 
conducted on schedule. 

2. The priority management actions and the schedule should be placed into a progress-tracking 
datasheet in order to measure progress towards meeting the actions.  

a. Larger actions and ongoing projects can be broken up into smaller components that can 
be individually tracked and checked off when complete. This will give a sense of 
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progress for some of the items that may be complete only at the end of the year, or even 
after several years.  

b. As each action is completed, the program coordinators should enter the date of 
completion into the datasheet. It is easy to forget when projects were completed if you are 
attempting to recall this information at the end of a busy year.  

c. Notes on problems encountered during management actions, interesting outcomes, 
successes, and ideas for improving management actions in the future should be kept on a 
linked document, to allow for easy cross-reference. This will help when writing the 
annual progress report. 

d. The progress-tracking datasheets and schedule should be referenced at the beginning of 
each month, and updated as appropriate. 

3. At the end of each year, the program coordinators should review the progress of that year’s 
management program activities using the progress-tracking datasheet.  

a. The progress-tracking datasheet will provide information on the percentage of 
management actions completed during the year and can reveal patterns in the strengths 
and weaknesses in the management program. The notes will provide helpful information 
on how best to improve the management actions, if they are to be continued the next year. 
Comparison of the projected schedule with the actual schedule will enable the program 
coordinators to better estimate timelines for future projects and will help determine if the 
scale and scope of the actions slated for the following year(s) are appropriate for the 
staffing level. 

4. After the progress-tracking datasheets are analyzed, the program coordinators should produce an 
annual report, as described in Section 4.2.1.  

4.2 Review and Revision 

The principles of adaptive management require regular review of the program and revision of 
management goals, objectives, actions, and techniques, to improve the performance of the program. There 
are two primary reasons to evaluate the implementation of the Mauna Kea CMP. The first is to 
demonstrate that by implementing the management actions, desired outcomes are being achieved. The 
second is to continually improve the management program in terms of efficiency and quality. 

Two review processes, an annual progress report and a five-year management outcome assessment, are 
recommended to assess the success of the management program and to enable revision of the CMP.  

4.2.1 Annual Progress Report 

At the end of each year OMKM should produce an annual progress report describing in detail the 
management goals, objectives, and actions for the year and what progress was made towards meeting 
them. The report should also describe actions to be taken to improve the program for the next year(s). 
This report is not intended to be a status report on the resources in UH Management Areas, rather it is 
meant to inform management and stakeholders of the progress of the program and direction it is to take in 
the future. This progress report should be developed before the following year’s management priorities 
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and schedule are set. The annual progress report will be reviewed by MKMB, MKMB committees, 
DLNR, other agencies, and the public, and submitted to BLNR (see Section 2.3). 

4.2.2 Five-Year Management Outcome Analysis and CMP Revision 

The OMKM program should be subjected to a major review every five years, and the CMP should be 
revised, as necessary. This process should involve input from State and Federal agencies and the public.  

4.2.2.1 Management Outcome Analysis 

Determination of the outcome of management activities on the cultural and natural resources and of the 
success of the management program will be accomplished through a report summarizing (1) the state of 
cultural and natural resources on Mauna Kea and (2) the progress of the management program over the 
preceding five years.  

The first section of the report will discuss the state of the cultural and natural resources in UH 
Management Areas. This section will summarize data collected during monitoring, research, restoration, 
and threat prevention and control activities conducted over the preceding five years. This portion of the 
report will analyze trends in cultural and natural resources, and the impacts (positive, negative, or neutral) 
that management actions have had on them. It will also summarize what future management actions are 
needed to protect, enhance, or restore Mauna Kea’s cultural and natural resources. 

The second section of the Five-Year Management Outcome Analysis should include a summary of the 
progress of the management program towards meeting management goals, objectives, and actions, as 
outlined in the CMP and in the annual listing of priority management actions (see Section 4.1). The 
source of information for this section of the report will be the annual progress reports from the last five 
years (see Section 4.2.1). Additionally, the CMP should be reviewed to determine if any desired outcomes 
were not addressed during the preceding five years, and if so, why not. This section will discuss strengths 
and weaknesses of the CMP and the management program and ways to improve them. 

The purpose of the Management Outcome Analysis is to provide analysis of both the condition of the 
resources in UH Management Areas and the status of the CMP and management program. This 
information will be used to update the CMP so that it better addresses the needs of the resources, and to 
improve management activities through adaptive management. 

A draft of this report should be submitted for review and comment to OMKM, MKMB, MKMB 
committees, and State and Federal agencies, as deemed necessary or appropriate. This will provide a 
mechanism for the interested parties to provide input into the direction the management program and 
suggestions for changes to the CMP. A final version of the report can then be presented to the public for 
comments and suggestions to be used in revising the CMP.  

4.2.2.2 Revising the CMP 

Following the production of the Five-Year Management Outcome Analysis, and after input from 
appropriate stakeholders, the CMP should be revised and updated to incorporate current status 
descriptions, new or updated desired outcomes, and new management actions. This major review and 
revision process should occur on the sixth year (to allow for time to process the five-year review). If it is 
determined that the five-year cycle is too short to show real changes in resource conditions, then after two 
five-year review and revision cycles, the frequency of the process can be lengthened, as needed. 
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As described above (see Section 2.1), the current status of natural resources is unknown, and baseline 
inventories are required. Completion of the baseline inventories will necessitate a re-evaluation of the 
management actions recommended in CMP Section 7 and in the NRMP. It may be necessary to complete 
one or more in-house reviews and revisions of the natural resource management priorities during the first 
several years of the program, to determine impediments to successful management of natural resources, 
develop realistic timelines for projects, and make necessary changes to the structure of the program. This 
can be done on an as-needed basis, to be determined by the NRC, OMKM director, and MKMB 
Environment Committee. 
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Appendix A. Mauna Kea CMP Management Actions: Cross-Reference 
to Subplans 
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COMPONENT PLAN:  UNDERSTANDING AND PROTECTING MAUNA KEA'S RESOURCES 

 
Implementation 

Schedule Subplans 

NATIVE HAWAIIAN CULTURAL RESOURCES 

Management   

CR-3 
Conduct educational efforts to generate public awareness 
about the importance of preserving the cultural 
landscape. 

Immediate 
NRMP 4.4.2 
CRMP 4.3.3 

PAP 4.2, 5.2, 6.1 

CR-1 

Kahu Kū Mauna shall work with families with lineal and 
historical connections to Mauna Kea, cultural 
practitioners, and other Native Hawaiian groups, including 
the Mauna Kea Management Board’s Hawaiian Culture 
Committee, toward the development of appropriate 
procedures and protocols regarding cultural issues. 

Immediate 

NRMP 5.1.1 
CRMP 4.2.1 
PAP 2.3, 6.1,  

6.3, 6.8 

CR-2 

Support application for designation of the summit region 
of Mauna Kea as a Traditional Cultural Property, per the 
National Historic Preservation Act of 1966, as amended, 
16 U.S.C. 470 et seq. in consultation with the larger 
community. 

Short-term CRMP 2.4.2.1 

Cultural Practices     

CR-4 
Establish a process for ongoing collection of information 
on traditional, contemporary, and customary cultural 
practices. 

Short-term CRMP 4.2.1.1 

CR-5 
Develop and adopt guidelines for the culturally 
appropriate placement and removal of offerings 

Immediate 
CRMP 4.2.1.3 
PAP 6.3. 6.8 

CR-7 
Kahu Kū Mauna shall take the lead in determining the 
appropriateness of constructing new Hawaiian cultural 
features.  

Immediate CRMP 4.2.1.6 

CR-8 
Develop and adopt a management policy for the UH 
Management Areas on the scattering of cremated human 
remains. 

Immediate CRMP 4.2.1.7 

CR-9 

A management policy for the culturally appropriateness of 
building ahu or “stacking of rocks” will need to be 
developed by Kahu Kū Mauna who may consider similar 
policies adopted by Hawai’i Volcanoes National Park. 

Immediate 
CRMP 4.2.1.8 

PAP 6.8 

CR-6 
Develop and adopt guidelines for the visitation and use of 
ancient shrines.  

Immediate 
CRMP 4.2.1.5 
PAP 2.7.2, 6.3 

Historic Properties     

CR-14 
Immediately report any disturbance of a shrine or burial 
site to the rangers, DOCARE, Kahu Kū Mauna Council, 
and SHPD.  

Ongoing 
CRMP 4.3.1.6 

PAP 2.5.1 

CR-10 

Develop and implement a historic property monitoring 
program to systematically monitor the condition of the 
historic district and all historic properties, including 
cultural sites and burials. 

Immediate 
CRMP 4.3.1 

PAP 5.2 
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Implementation 

Schedule Subplans 

CR-12 

Consult with Kahu Kū Mauna about establishing buffers 
(preservation zones) around known historic sites in the 
Astronomy Precinct, to protect them from potential future 
development. 

Immediate CRMP 4.2.7 

CR-13 

Develop and implement a burial treatment plan for the UH 
Management Areas in consultation with Kahu Kū Mauna 
Council, MKMB’s Hawaiian Culture Committee, the 
Hawai‘i Island Burial Council, recognized lineal or cultural 
descendants, and SHPD. 

Immediate 
CRMP 4.3.2, 

4.3.7 

CR-11 
Complete an archaeological survey of the portions of the 
Summit Access Road corridor that are under UH 
management. 

Completed CRMP 4.3.7 
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COMPONENT PLAN:  UNDERSTANDING AND PROTECTING MAUNA KEA'S RESOURCES 

 
Implementation 

Schedule Subplans 

NATURAL RESOURCES 

Threat Prevention and Control   

NR-6 
Reduce threats to natural resources by educating 
stakeholders and the public about Mauna Kea’s unique 
natural resources. 

Immediate 
NRMP 4.4 

PAP 2.7.1, 4.2 
5.2, 6.1, 6.3, 6.6 

NR-2 
Limit damage caused by invasive species through creation 
of an invasive species prevention and control program. 

Immediate 
NRMP 4.2.3.7, 

4.3 
PAP 2.7.1, 6.3 

NR-1 
Limit threats to natural resources through management of 
permitted activities and uses. 

Short-term NRMP 4.2.3 

NR-3 
Maintain native plant and animal populations and 
biological diversity.  

Mid and Long-
term 

NRMP 4.2.3.8 

NR-4 
Minimize barriers to species migration, to help maintain 
populations and protect ecosystem processes and 
development.  

Mid and Long-
term 

NRMP 4.2.3.11 

NR-5 
Manage ecosystems to allow for response to climate 
change.  

Long-term NRMP 4.2.3.11 

Ecosystem Protection, Enhancement & Restoration     

NR-7 

Delineate areas of high native diversity, unique 
communities, or unique geological features within the 
Astronomy Precinct and at Hale Pōhaku and consider 
protection from development. 

Short  and Mid-
term 

NRMP 4.1, 
4.2.3.1 

NR-8 
Consider fencing areas of high native biodiversity or 
populations of endangered species to keep out feral 
ungulates (applies to areas below 12,800 ft elevation).  

Mid-term 
NRMP 4.2.3.7, 

4.3 

NR-9 
Increase native plant density and diversity through an 
outplanting program. 

Long-term NRMP 4.3, 4.4 

NR-10 
Incorporate mitigation plans into project planning and 
conduct mitigation following new development.  

As needed NRMP 4.3 

NR-11 
Conduct habitat rehabilitation projects following unplanned 
disturbances. 

As needed NRMP 4.3 

NR-12 
Create restoration plans and conduct habitat restoration 
activities, as needed.  

As needed NRMP 4.3 

Program Management     

NR-13 
Increase communication, networking, and collaborative 
opportunities, to support management and protection of 
natural resources.  

Immediate 
NRMP 4.1.3.3, 

4.3, 5.1.3 
PAP 4.2, 4.5 

NR-14 

Use the principles of adaptive management when 
developing programs and methodologies. Review 
programs annually and revise any component plans every 
five years, based on the results of the program review. 

Short-term /  
As needed 

NRMP 5.2 
PAP 5.1, 5.2, 

6.4, 6.7, 7 
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Implementation 

Schedule Subplans 

Inventory, Monitoring and Research     

NR-16 
Conduct regular long-term monitoring, as outlined in an 
inventory, monitoring, and research plan. 

Ongoing 
NRMP 4.1 
PAP 6.4 

NR-18 

Develop geo-spatial database of all known natural 
resources and their locations in the UH Management 
Areas that can serve as baseline documentation against 
change and provide information essential for decision-
making. 

Ongoing NRMP 4.1, 4.5 

NR-15 
Conduct baseline inventories of high-priority resources, as 
outlined in an inventory, monitoring, and research plan. 

Immediate NRMP 4.1 

NR-17 
Conduct research to fill knowledge gaps that cannot be 
addressed through inventory and monitoring. 

Immediate NRMP 4.1.2.3 
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COMPONENT PLAN:  UNDERSTANDING AND PROTECTING MAUNA KEA'S RESOURCES 

 
Implementation 

Schedule Subplans 

EDUCATION AND OUTREACH 

Program Development   

EO-1 Develop and implement education and outreach program 
Immediate and 

Short-term 

NRMP 4.1 
CRMP 4.3.3 

PAP 2.7.1, 4.2, 
5.2, 6.1, 6.3, 6.6 

Education     

EO-3 
Continue to develop, update, and distribute materials 
explaining important aspects of Mauna Kea.  

Ongoing 
NRMP 4.4 

CRMP 4.3.3 
PAP 6.1 

EO-4 
Develop and implement a signage plan to improve 
signage throughout the UH Management Areas 
(interpretive, safety, rules and regulations).  

Immediate 
NRMP 4.4.2 

PAP 4.2, 5.2, 6.2 

EO-5 
Develop interpretive features such as self-guided cultural 
walks and volunteer-maintained native plant gardens. 

Mid-term 
NRMP 4.3, 4.4.2

CRMP 4.3.3 
PAP 6.2 

EO-6 

Engage in outreach and partnerships with schools, by 
collaborating with local experts, teachers, and university 
researchers, and by working with the ‘Imiloa Astronomy 
Center of Hawai‘i.  

Mid-term 
NRMP 4.4.2 
PAP 5.2, 6.1 

EO-2 

Require orientation of users, with periodic updates and a 
certificate of completion, including but not limited to 
visitors, employees, observatory staff, contractors, and 
commercial and recreational users. 

Long-term 
NRMP 4.4.2 
PAP 6.1, 6.6 

Outreach     

EO-7 

Continue and increase opportunities for community 
members to provide input to cultural and natural 
resources management activities on Mauna Kea, to 
ensure systematic input regarding planning, 
management, and operational decisions that affect 
natural resources, sacred materials or places, or other 
ethnographic resources with which they are associated. 

Ongoing 
NRMP 4.4.2 
CRMP 5.3 

PAP 5.2, 6.3, 6.8 

EO-8 
Provide opportunities for community members to 
participate in stewardship activities.  

Ongoing NRMP 4.4.2 

ASTRONOMICAL RESOURCES 

Protection of Astronomical Resources   

AR-1 
Operate the UH Management Areas to prohibit activities 
resulting in negative impacts to astronomical resources. 

Ongoing PAP 5.1 

AR-2 
Prevent light pollution, radio frequency interference (RFI) 
and dust. 

Ongoing NRMP 4.2.3.2 
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COMPONENT PLAN:  MANAGING ACCESS AND USE 

 
Implementation 

Schedule Subplans 

ACTIVITIES AND USES 

General Management   

ACT-1 
Continue and update managed access policy of 1995 
Management Plan.  

Short-term 
NRMP 4.2, 4.4 

PAP 2.5.2, 5.2, 7 

ACT-2 Develop parking and visitor traffic plan. Immediate 
NRMP 3.1.1.2 
PAP 5.2, 6.4, 

6.6, 6.7 

ACT-3 

Maintain a presence of interpretive and enforcement 
personnel on the mountain at all times to educate users, 
deter violations, and encourage adherence to 
restrictions. 

Ongoing 

NRMP 5.1.2 
CRMP 4.1.1 
PAP 4.2, 4.4, 

4.5, 4.6, 5.2, 6.1, 
6.2, 6.5, 6.6, 6.7 

ACT-4 

Develop and enforce a policy that maintains current 
prohibitions on off-road vehicle use in the UH 
Management Areas and that strengthens measures to 
prevent or deter vehicles from leaving established roads 
and designated parking areas. 

Ongoing 

NRMP 4.2.3.1 
CRMP 4.1.2 

PAP 2.5.1, 2.5.2, 
2.6.3, 5.2, 6.3, 

6.5 

Recreational     

ACT-5 
Implement policies to reduce impacts of recreational 
hiking 

Short-term 

NRMP 4.2.3.1 
CRMP 4.2.3.4 
PAP 3.3.7, 5.2, 

6.2, 6.3 

ACT-6 
Define and maintain areas where snow-related activities 
can occur and confine activities to slopes that have a 
protective layer of snow. 

Ongoing 

NRMP 4.2.3.1 
CRMP 4.2.3.2 
PAP 3.3.5, 5.2, 

6.1, 6.3, 6.4 

ACT-7 
Confine University or other sponsored tours and star-
gazing activities to previously disturbed ground surfaces 
and established parking areas. 

Ongoing 

NRMP 6.2.3 
CRMP 4.2.3.1 

PAP 2.5.3, 2.6.2, 
3.3.3, 5.2 

ACT-8 
Coordinate with DLNR in the development of a policy 
regarding hunting in the UH Management Areas. 

Immediate 

NRMP 3.1.3.5 
3.2.12 

CRMP 4.2.3.3 
PAP 2.5.1, 3.3.6, 

5.2 

Commercial     

ACT-9 
Maintain commercial tour permitting process; evaluate 
and issue permits annually. 

Ongoing 

NRMP 3.1.4 
PAP 2.5.3, 2.5.4, 

3.3.3, 4.3, 5.2, 
6.1, 6.7 
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ACT-10 Ensure OMKM input on permits for filming activities Ongoing 
NRMP 3.1.4.2 

PAP 2.5.3, 3.3.3, 
4.3, 6.1, 6.7 

 
Implementation 

Schedule Subplans 

ACT-11 
Seek statutory authority for the University to regulate 
commercial activities in the UH Management Areas.  

Completed NRMP 1.4.2.3 

Scientific Research     

ACT-12 
Ensure input by OMKM, MKMB, and Kahu Kū Mauna on 
all scientific research permits and establish system of 
reporting results of research to OMKM. 

Ongoing 
NRMP 4.2.3.1, 
4.2.3.7, 4.2.3.9 

CRMP 4.2.6 

PERMITTING AND ENFORCEMENT 

Laws and Regulations   

P-1 
Comply with all applicable federal, state, and local laws, 
regulations, and permit conditions related to activities in 
the UH Management Areas. 

Ongoing 

NRMP 1.4.3 
PAP 2.4, 2.5, 
2.5.1, 2.5.2, 
2.5.3, 5.1 

P-2 
Strengthen CMP implementation by recommending to 
the BLNR that the CMP conditions be included in any 
Conservation District Use Permit or other permit. 

As needed NRMP 1.4.3.2 

P-3 

Obtain statutory rule-making authority from the 
legislature, authorizing the University of Hawai‘i to adopt 
administrative rules pursuant to Chapter 91 to implement 
and enforce the management actions.  

Completed NRMP 1.4.3.2 

P-4 
Educate management staff and users of the mountain 
about all applicable rules and permit requirements. 

Immediate 
NRMP 4.4 

PAP 4.2, 5.2, 
6.1, 6.2, 6.5 

Enforcement     

P-5 
Continue coordinating with other agencies on 
enforcement needs. 

Ongoing 
NRMP 5.1 
PAP 4, 6.5 

P-6 

Obtain legal authority for establishing, and then establish, 
a law enforcement presence on the mountain that can 
enforce rules for the UH Management Areas on Mauna 
Kea. 

Completed /  
As needed 

NRMP 1.4.2.3, 
3.1.3.2, 5.1 

PAP 4.4, 4.5, 
4.6, 5.2, 6.5, 6.6 

P-7 
Develop and implement protocol for oversight and 
compliance with Conservation District Use Permits. 

Ongoing NRMP 1.4.2.3 

P-8 
Enforce conditions contained in commercial and Special 
Use permits. 

Ongoing 
NRMP 3.1.4 

PAP 2.5.3, 3.3.3, 
4.3, 4.5, 4.6, 6.5 
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COMPONENT PLAN:  MANAGING THE BUILT ENVIRONMENT 

 
Implementation 

Schedule Subplans 

INFRASTRUCTURE AND MAINTENANCE 

Routine Maintenance   

IM-1 Develop and implement an OMMP. Ongoing   

IM-2 
Reduce impacts from operations and maintenance 
activities by educating personnel about Mauna Kea’s 
unique resources. 

Immediate NRMP 4.4 

IM-3 
Conduct historic preservation review for maintenance 
activities that will have an adverse effect on historic 
properties.  

Short-term CRMP 4.1.3 

IM-4 
Evaluate need for and feasibility of a vehicle wash station 
near Hale Pōhaku, and requiring that vehicles be 
cleaned. 

Short-term NRMP 4.2.3.7 

IM-5 
Develop and implement a Debris Removal, Monitoring 
and Prevention Plan. 

Immediate 
NRMP 4.2.3.5 
CRMP 4.1.4, 

4.3.4 

IM-6 
Develop and implement an erosion inventory and 
assessment plan. 

Long-term 

NRMP 3.2.4, 
4.1.4.2, 4.2.3.4 

PAP 2.6.3,  
6.3, 6.4 

IM-7 

Prepare a plan, in collaboration with the Department of 
Defense, to remove military wreckage from a remote area 
of the UH Management Areas, while ensuring protection 
of natural and cultural resources. 

Mid-term CRMP 4.3.4.1 

Infrastructure     

IM-8 Assess feasibility of paving the Summit Access Road.  Long-term NRMP 4.2.3 

IM-9 
Evaluate need for additional parking lots and vehicle 
pullouts and install if necessary. 

Mid-term 
NRMP 3.1.1.2.3
PAP 5.2, 5.4, 6.7 

IM-10 
Evaluate need for additional public restroom facilities in 
the summit region and at Hale Pōhaku, and install close-
contained zero waste systems if necessary. 

Immediate 

NRMP 3.1.3.1, 
3.2.3, 4.2.3.3 
PAP 5.2, 6.4, 
6.6, 6.7, 6.8 

Sustainable Technologies     

IM-11 

Encourage existing facilities and new development to 
incorporate sustainable technologies, energy efficient 
technologies, and LEED standards, whenever possible, 
into facility design and operations. 

As needed   

IM-12 
Conduct energy audits to identify energy use and system 
inefficiencies, and develop solutions to reduce energy 
usage.  

Immediate NRMP 4.2.3.3 

IM-13 
Conduct feasibility assessment, in consultation with 
Hawaii Electric Light Company, on developing locally-
based alternative energy sources.  

Mid-term NRMP 3.1.1.2.3 
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IM-14 
Encourage observatories to investigate options to reduce 
the use of hazardous materials in telescope operations.  

Short-term   

 
Implementation 

Schedule Subplans 

CONSTRUCTION GUIDELINES 

General Requirements   

C-1 

Require an independent construction monitor who has 
oversight and authority to insure that all aspects of 
ground based work comply with protocols and permit 
requirements.  

As needed NRMP 3.2, 4.2 

Best Management Practices     

C-2 
Require use of Best Management Practices Plan for 
Construction Practices. 

As needed NRMP 4.2.3 

C-3 Develop, prior to construction, a rock movement plan.  As needed NRMP 4.2.3.1 

C-4 
Require contractors to provide information from 
construction activities to OMKM for input into OMKM 
information databases. 

As needed   

C-5 
Require on-site monitors (e.g., archaeologist, cultural 
resources specialist, entomologist) during construction, as 
determined by the appropriate agency. 

As needed CRMP 4.2.7 

C-6 
Conduct required archaeological monitoring during 
construction projects per SHPD approved plan.  

As needed CRMP 4.2.7 

C-7 Education regarding historical and cultural significance As needed NRMP 4.4 

C-8 
Education regarding environment, ecology and natural 
resources 

As needed NRMP 4.4 

C-9 Inspection of construction materials As needed NRMP 4.2.3.7 

SITE RECYCLING, DECOMMISSIONING DEMOLITION AND RESTORATION 

Site Recycling, Decommissioning, Demolition, and Restoration   

SR-1 

Require observatories to develop plans to recycle or 
demolish facilities once their useful life has ended, in 
accordance with their sublease requirements, identifying 
all proposed actions.  

As needed NRMP 4.3.3.4.1 

SR-2 

Require observatories to develop a restoration plan in 
association with decommissioning, to include an 
environmental cost-benefit analysis and a cultural 
assessment.  

As needed NRMP 4.3.3.4.1 

SR-3 
Require any future observatories to consider site 
restoration during project planning and include provisions 
in subleases for funding of full restoration. 

As needed NRMP 4.3.3.4.1 
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Implementation 

Schedule Subplans 

CONSIDERATION OF FUTURE LAND USE 

Facility Planning Guidelines   

FLU-1 
Follow design guidelines presented in the 2000 Master 
Plan. 

As needed NRMP 5.1.1 

FLU-2 

Develop a map with land-use zones in the Astronomy 
Precinct based on updated inventories of cultural and 
natural resources, to delineate areas where future land 
use will not be allowed and areas where future land use 
will be allowed but will require compliance with 
prerequisite studies or analysis prior to approval of 
Conservation District Use Permit.  

Immediate NRMP 4.3.3.1 

FLU-3 
Require cataloguing of initial site conditions for use when 
conducting site restoration. 

As needed   

FLU-4 
Require project specific visual rendering of both pre- and 
post-project settings to facilitate analysis of potential 
impacts to view planes.  

As needed NRMP 4.1.4.11 

FLU-5 
Require an airflow analysis on the design of proposed 
structures to assess potential impacts to aeolian 
ecosystems. 

As needed NRMP 4.1.4.4 

FLU-6 
Incorporate habitat mitigation plans into project planning 
process. 

As needed NRMP 4.3.3.3 

FLU-7 
Require use of close-contained zero-discharge waste 
systems for any future development in the summit region, 
from portable toilets to observatory restrooms, if feasible. 

As needed NRMP 3.1.1.2.6 
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COMPONENT PLAN:  MANAGING OPERATIONS 

 
Implementation 

Schedule Subplans 

OPERATION AND IMPLEMENTATION OF THE CMP 

Management   

OI-1 

Maintain OMKM, MKMB, and Kahu Kū Mauna in current 
roles, with OMKM providing local management of the UH 
Management Areas, and MKSS providing operational and 
maintenance services. 

Ongoing   

OI-2 Develop training plan for staff and volunteers. Ongoing 

NRMP 5.1 
CRMP 5.2 

PAP 5.1, 5.2, 
6.1, 6.4, 6.5 

OI-3 

Maintain and expand regular interaction and dialogue with 
stakeholders, community members, surrounding 
landowners, and overseeing agencies to provide a 
coordinated approach to resource management. 

Ongoing 
NRMP 5.1 
PAP 5.1 

OI-4 
Establish grievance procedures for OMKM, to address 
issues as they arise. 

Short-term PAP 6.6 

OI-5 Update and implement emergency response plan.  Ongoing 

CRMP 4.1.6, 
4.3.5 

PAP 6.1, 6.4, 
6.5, 6.7 

CMP MONITORING, EVALUATION AND UPDATES 

Management   

MEU-1 
Establish a reporting system to ensure that the MKMB, 
DLNR, and the public are informed of results of 
management activities in a timely manner. 

Immediate 
NRMP 4.1.3.3 
PAP 6.4, 6.6, 7 

MEU-2 
Conduct regular updates of the CMP that reflect 
outcomes of the evaluation process, and that incorporate 
new information about resources. 

Short-term /  
As needed 

NRMP 5.2 
CRMP 5.5 

PAP 7 

MEU-3 

Revise and update planning documents, including the 
master plan, leases, and subleases, so that they will 
clearly assign roles and responsibilities for managing 
Mauna Kea and reflect stewardship matters resolved with 
DLNR. 

As needed PAP 7 
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Appendix B. Mauna Kea CMP Management Actions: Implementation 
Schedule 

 

Note:  In cases where an action continues after it is initially developed or implemented, the shading 
continues to denote ongoing activity. 
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   Duration of Implementation 

 Management Action 
Initiation of 

Action 
Yr 1 Yr 2 Yr 3 

Yrs 
4-6 

Yrs 
7-9 

Yrs 
10+ 

COMPONENT PLAN:  UNDERSTANDING AND PROTECTING MAUNA KEA'S RESOURCES 

NATIVE HAWAIIAN CULTURAL RESOURCES 

Management 

CR-3 
Conduct educational efforts to generate public awareness about the 
importance of preserving the cultural landscape. 

Immediate        

CR-1 

Kahu Kū Mauna shall work with families with lineal and historical 
connections to Mauna Kea, cultural practitioners, and other Native 
Hawaiian groups, including the Mauna Kea Management Board’s 
Hawaiian Culture Committee, toward the development of appropriate 
procedures and protocols regarding cultural issues. 

Immediate       

CR-2 

Support application for designation of the summit region of Mauna 
Kea as a Traditional Cultural Property, per the National Historic 
Preservation Act of 1966, as amended, 16 U.S.C. 470 et seq. in 
consultation with the larger community. 

Short-term       

Cultural Practices 

CR-4 
Establish a process for ongoing collection of information on 
traditional, contemporary, and customary cultural practices. 

Short-term        

CR-5 
Develop and adopt guidelines for the culturally appropriate placement 
and removal of offerings 

Immediate       

CR-7 
Kahu Kū Mauna shall take the lead in determining the 
appropriateness of constructing new Hawaiian cultural features.  

Immediate       

CR-8 
Develop and adopt a management policy for the UH Management 
Areas on the scattering of cremated human remains. 

Immediate       

CR-9 

A management policy for the culturally appropriateness of building 
ahu or “stacking of rocks” will need to be developed by Kahu Kū 
Mauna who may consider similar policies adopted by Hawai’i 
Volcanoes National Park. 

Immediate       

CR-6 
Develop and adopt guidelines for the visitation and use of ancient 
shrines.  

Immediate       

Historic Properties 
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   Duration of Implementation 

 Management Action 
Initiation of 

Action 
Yr 1 Yr 2 Yr 3 

Yrs 
4-6 

Yrs 
7-9 

Yrs 
10+ 

CR-14 
Immediately report any disturbance of a shrine or burial site to the 
rangers, DOCARE, Kahu Kū Mauna Council, and SHPD.  

Ongoing       

CR-10 
Develop and implement a historic property monitoring program to 
systematically monitor the condition of the historic district and all 
historic properties, including cultural sites and burials. 

Immediate       

CR-12 
Consult with Kahu Kū Mauna about establishing buffers (preservation 
zones) around known historic sites in the Astronomy Precinct, to 
protect them from potential future development. 

Immediate       

CR-13 

Develop and implement a burial treatment plan for the UH 
Management Areas in consultation with Kahu Kū Mauna Council, 
MKMB’s Hawaiian Culture Committee, the Hawai‘i Island Burial 
Council, recognized lineal or cultural descendants, and SHPD. 

Immediate       

CR-11 
Complete an archaeological survey of the portions of the Summit 
Access Road corridor that are under UH management. 

Completed -- -- -- -- -- -- 

NATURAL RESOURCES 

Threat Prevention and Control 

NR-6 
Reduce threats to natural resources by educating stakeholders and 
the public about Mauna Kea’s unique natural resources. 

Immediate       

NR-2 
Limit damage caused by invasive species through creation of an 
invasive species prevention and control program. 

Immediate       

NR-1 
Limit threats to natural resources through management of permitted 
activities and uses. 

Short-term       

NR-3 Maintain native plant and animal populations and biological diversity.  
Mid and Long-

term 
      

NR-4 
Minimize barriers to species migration, to help maintain populations 
and protect ecosystem processes and development.  

Mid and Long-
term 

      

NR-5 Manage ecosystems to allow for response to climate change.  Long-term       

Ecosystem Protection, Enhancement & Restoration 

NR-7 
Delineate areas of high native diversity, unique communities, or 
unique geological features within the Astronomy Precinct and at Hale 
Pōhaku and consider protection from development. 

Short and Mid-
term 
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   Duration of Implementation 

 Management Action 
Initiation of 

Action 
Yr 1 Yr 2 Yr 3 

Yrs 
4-6 

Yrs 
7-9 

Yrs 
10+ 

NR-8 
Consider fencing areas of high native biodiversity or populations of 
endangered species to keep out feral ungulates (applies to areas 
below 12,800 ft elevation).  

Mid-term       

NR-9 
Increase native plant density and diversity through an outplanting 
program. 

Long-term       

NR-10 
Incorporate mitigation plans into project planning and conduct 
mitigation following new development.  

As needed       

NR-11 
Conduct habitat rehabilitation projects following unplanned 
disturbances. 

As needed       

NR-12 
Create restoration plans and conduct habitat restoration activities, as 
needed.  

As needed       

Program Management 

NR-13 
Increase communication, networking, and collaborative opportunities, 
to support management and protection of natural resources.  

Immediate       

NR-14 

Use the principles of adaptive management when developing 
programs and methodologies. Review programs annually and revise 
any component plans every five years, based on the results of the 
program review. 

Short-term /  
As needed 

      

Inventory, Monitoring and Research 

NR-16 
Conduct regular long-term monitoring, as outlined in an inventory, 
monitoring, and research plan. 

Ongoing       

NR-18 

Develop geo-spatial database of all known natural resources and their 
locations in the UH Management Areas that can serve as baseline 
documentation against change and provide information essential for 
decision-making. 

Ongoing       

NR-15 
Conduct baseline inventories of high-priority resources, as outlined in 
an inventory, monitoring, and research plan. 

Immediate       

NR-17 
Conduct research to fill knowledge gaps that cannot be addressed 
through inventory and monitoring. 

Immediate       
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   Duration of Implementation 

 Management Action 
Initiation of 

Action 
Yr 1 Yr 2 Yr 3 

Yrs 
4-6 

Yrs 
7-9 

Yrs 
10+ 

EDUCATION AND OUTREACH 

Program Development 

EO-1 Develop and implement education and outreach program 
Immediate and 

Short-term 
      

Education 

EO-3 
Continue to develop, update, and distribute materials explaining 
important aspects of Mauna Kea.  

Ongoing       

EO-4 
Develop and implement a signage plan to improve signage throughout 
the UH Management Areas (interpretive, safety, rules and regulations).  

Immediate       

EO-5 
Develop interpretive features such as self-guided cultural walks and 
volunteer-maintained native plant gardens. 

Mid-term       

EO-6 
Engage in outreach and partnerships with schools, by collaborating with 
local experts, teachers, and university researchers, and by working with 
the ‘Imiloa Astronomy Center of Hawai‘i.  

Mid-term       

EO-2 
Require orientation of users, with periodic updates and a certificate of 
completion, including but not limited to visitors, employees, observatory 
staff, contractors, and commercial and recreational users. 

Long-term       

Outreach 

EO-7 

Continue and increase opportunities for community members to provide 
input to cultural and natural resources management activities on Mauna 
Kea, to ensure systematic input regarding planning, management, and 
operational decisions that affect natural resources, sacred materials or 
places, or other ethnographic resources with which they are associated. 

Ongoing       

EO-8 
Provide opportunities for community members to participate in 
stewardship activities.  

Ongoing       

ASTRONOMICAL RESOURCES 

Protection of Astronomical Resources 

AR-1 
Operate the UH Management Areas to prohibit activities resulting in 
negative impacts to astronomical resources. 

Ongoing       
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   Duration of Implementation 

 Management Action 
Initiation of 

Action 
Yr 1 Yr 2 Yr 3 

Yrs 
4-6 

Yrs 
7-9 

Yrs 
10+ 

AR-2 Prevent light pollution, radio frequency interference (RFI) and dust. Ongoing       

   Duration of Implementation 

 Management Action 
Initiation of 

Action 
Yr 1 Yr 2 Yr 3 

Yrs 
4-6 

Yrs 
7-9 

Yrs 
10+ 

COMPONENT PLAN:  MANAGING ACCESS AND USE 

ACTIVITIES AND USES 

General Management 

ACT-1 
Continue and update managed access policy of 1995 Management 
Plan.  

Short-term       

ACT-2 Develop parking and visitor traffic plan. Immediate       

ACT-3 
Maintain a presence of interpretive and enforcement personnel on the 
mountain at all times to educate users, deter violations, and encourage 
adherence to restrictions. 

Ongoing       

ACT-4 

Develop and enforce a policy that maintains current prohibitions on off-
road vehicle use in the UH Management Areas and that strengthens 
measures to prevent or deter vehicles from leaving established roads 
and designated parking areas. 

Ongoing       

Recreational 
ACT-5 Implement policies to reduce impacts of recreational hiking Short-term       

ACT-6 
Define and maintain areas where snow-related activities can occur and 
confine activities to slopes that have a protective layer of snow. 

Ongoing       

ACT-7 
Confine University or other sponsored tours and star-gazing activities to 
previously disturbed ground surfaces and established parking areas. 

Ongoing       

ACT-8 
Coordinate with DLNR in the development of a policy regarding hunting 
in the UH Management Areas. 

Immediate       

Commercial 

ACT-9 
Maintain commercial tour permitting process; evaluate and issue 
permits annually. 

Ongoing       

ACT-10 Ensure OMKM input on permits for filming activities Ongoing       
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   Duration of Implementation 

 Management Action 
Initiation of 

Action 
Yr 1 Yr 2 Yr 3 

Yrs 
4-6 

Yrs 
7-9 

Yrs 
10+ 

ACT-11 
Seek statutory authority for the University to regulate commercial 
activities in the UH Management Areas.  

Completed -- -- -- -- -- -- 

 

 

   Duration of Implementation 

 Management Action 
Initiation of 

Action 
Yr 1 Yr 2 Yr 3 

Yrs 
4-6 

Yrs 
7-9 

Yrs 
10+ 

Scientific Research 

ACT-12 
Ensure input by OMKM, MKMB, and Kahu Kū Mauna on all scientific 
research permits and establish system of reporting results of research 
to OMKM. 

Ongoing       

PERMITTING AND ENFORCEMENT 

Laws and Regulations 

P-1 
Comply with all applicable federal, state, and local laws, regulations, 
and permit conditions related to activities in the UH Management 
Areas. 

Ongoing       

P-2 
Strengthen CMP implementation by recommending to the BLNR that 
the CMP conditions be included in any Conservation District Use 
Permit or other permit. 

As needed       

P-3 
Obtain statutory rule-making authority from the legislature, authorizing 
the University of Hawai‘i to adopt administrative rules pursuant to 
Chapter 91 to implement and enforce the management actions.  

Completed -- -- -- -- -- -- 

P-4 
Educate management staff and users of the mountain about all 
applicable rules and permit requirements. 

Immediate       

Enforcement 
P-5 Continue coordinating with other agencies on enforcement needs. Ongoing       

P-6 
Obtain legal authority for establishing, and then establish, a law 
enforcement presence on the mountain that can enforce rules for the 
UH Management Areas on Mauna Kea. 

Completed - As 
needed 
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   Duration of Implementation 

 Management Action 
Initiation of 

Action 
Yr 1 Yr 2 Yr 3 

Yrs 
4-6 

Yrs 
7-9 

Yrs 
10+ 

P-7 
Develop and implement protocol for oversight and compliance with 
Conservation District Use Permits. 

Ongoing       

P-8 Enforce conditions contained in commercial and Special Use permits. Ongoing       
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   Duration of Implementation 

 Management Action 
Initiation of 

Action 
Yr 1 Yr 2 Yr 3 

Yrs 
4-6 

Yrs 
7-9 

Yrs 
10+ 

COMPONENT PLAN:  MANAGING THE BUILT ENVIRONMENT 

INFRASTRUCTURE AND MAINTENANCE 

Routine Maintenance 

IM-1 Develop and implement an OMMP. Ongoing       

IM-2 
Reduce impacts from operations and maintenance activities by 
educating personnel about Mauna Kea’s unique resources. 

Immediate       

IM-3 
Conduct historic preservation review for maintenance activities that 
will have an adverse effect on historic properties.  

Short-term       

IM-4 
Evaluate need for and feasibility of a vehicle wash station near Hale 
Pōhaku, and requiring that vehicles be cleaned. 

Short-term       

IM-5 
Develop and implement a Debris Removal, Monitoring and Prevention 
Plan. 

Immediate       

IM-6 Develop and implement an erosion inventory and assessment plan. Long-term       

IM-7 
Prepare a plan, in collaboration with the Department of Defense, to 
remove military wreckage from a remote area of the UH Management 
Areas, while ensuring protection of natural and cultural resources. 

Mid-term       

Infrastructure 

IM-8 Assess feasibility of paving the Summit Access Road.  Long-term       

IM-9 
Evaluate need for additional parking lots and vehicle pullouts and 
install if necessary. 

Mid-term       

IM-10 
Evaluate need for additional public restroom facilities in the summit 
region and at Hale Pōhaku, and install close-contained zero waste 
systems if necessary. 

Immediate       

Sustainable Technologies 

IM-11 
Encourage existing facilities and new development to incorporate 
sustainable technologies, energy efficient technologies, and LEED 
standards, whenever possible, into facility design and operations. 

As needed       
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   Duration of Implementation 

 Management Action 
Initiation of 

Action 
Yr 1 Yr 2 Yr 3 

Yrs 
4-6 

Yrs 
7-9 

Yrs 
10+ 

IM-12 
Conduct energy audits to identify energy use and system 
inefficiencies, and develop solutions to reduce energy usage.  

Immediate       

IM-13 
Conduct feasibility assessment, in consultation with Hawaii Electric 
Light Company, on developing locally-based alternative energy 
sources.  

Mid-term       

IM-14 
Encourage observatories to investigate options to reduce the use of 
hazardous materials in telescope operations.  

Short-term       

CONSTRUCTION GUIDELINES 

General Requirements 

C-1 
Require an independent construction monitor who has oversight and 
authority to insure that all aspects of ground based work comply with 
protocols and permit requirements.  

As needed       

Best Management Practices 

C-2 
Require use of Best Management Practices Plan for Construction 
Practices. 

As needed       

C-3 Develop, prior to construction, a rock movement plan.  As needed       

C-4 
Require contractors to provide information from construction activities 
to OMKM for input into OMKM information databases. 

As needed       

C-5 
Require on-site monitors (e.g., archaeologist, cultural resources 
specialist, entomologist) during construction, as determined by the 
appropriate agency. 

As needed       

C-6 
Conduct required archaeological monitoring during construction 
projects per SHPD approved plan.  

As needed       

C-7 Education regarding historical and cultural significance As needed       

C-8 Education regarding environment, ecology and natural resources As needed       

C-9 Inspection of construction materials As needed       

SITE RECYCLING, DECOMMISSIONING DEMOLITION AND RESTORATION 

Site Recycling, Decommissioning, Demolition, and Restoration 
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   Duration of Implementation 

 Management Action 
Initiation of 

Action 
Yr 1 Yr 2 Yr 3 

Yrs 
4-6 

Yrs 
7-9 

Yrs 
10+ 

SR-1 
Require observatories to develop plans to recycle or demolish 
facilities once their useful life has ended, in accordance with their 
sublease requirements, identifying all proposed actions.  

As needed       

SR-2 
Require observatories to develop a restoration plan in association 
with decommissioning, to include an environmental cost-benefit 
analysis and a cultural assessment.  

As needed       

SR-3 
Require any future observatories to consider site restoration during 
project planning and include provisions in subleases for funding of full 
restoration. 

As needed       

CONSIDERATION OF FUTURE LAND USE 

Facility Planning Guidelines 

FLU-1 Follow design guidelines presented in the 2000 Master Plan. As needed       

FLU-2 

Develop a map with land-use zones in the Astronomy Precinct based 
on updated inventories of cultural and natural resources, to delineate 
areas where future land use will not be allowed and areas where 
future land use will be allowed but will require compliance with 
prerequisite studies or analysis prior to approval of Conservation 
District Use Permit.  

Immediate       

FLU-3 
Require cataloguing of initial site conditions for use when conducting 
site restoration. 

As needed       

FLU-4 
Require project specific visual rendering of both pre- and post-project 
settings to facilitate analysis of potential impacts to view planes.  

As needed       

FLU-5 
Require an airflow analysis on the design of proposed structures to 
assess potential impacts to aeolian ecosystems. 

As needed       

FLU-6 Incorporate habitat mitigation plans into project planning process. As needed       

FLU-7 
Require use of close-contained zero-discharge waste systems for any 
future development in the summit region, from portable toilets to 
observatory restrooms, if feasible. 

As needed       

 



Implementation and Evaluation 

Mauna Kea Comprehensive Management Plan February 2010 
B-13 

 

   Duration of Implementation 

 Management Action 
Initiation of 

Action 
Yr 1 Yr 2 Yr 3 

Yrs 
4-6 

Yrs 
7-9 

Yrs 
10+ 

COMPONENT PLAN:  MANAGING OPERATIONS 

OPERATION AND IMPLEMENTATION OF THE CMP 

Management 

OI-1 
Maintain OMKM, MKMB, and Kahu Kū Mauna in current roles, with 
OMKM providing local management of the UH Management Areas, 
and MKSS providing operational and maintenance services. 

Ongoing       

OI-2 Develop training plan for staff and volunteers. Ongoing       

OI-3 

Maintain and expand regular interaction and dialogue with 
stakeholders, community members, surrounding landowners, and 
overseeing agencies to provide a coordinated approach to resource 
management. 

Ongoing       

OI-4 
Establish grievance procedures for OMKM, to address issues as they 
arise. 

Short-term       

OI-5 Update and implement emergency response plan.  Ongoing       

CMP MONITORING, EVALUATION AND UPDATES 

Management 

MEU-1 
Establish a reporting system to ensure that the MKMB, DLNR, and 
the public are informed of results of management activities in a timely 
manner. 

Immediate       

MEU-2 
Conduct regular updates of the CMP that reflect outcomes of the 
evaluation process, and that incorporate new information about 
resources. 

Short-term /  
As needed 

      

MEU-3 

Revise and update planning documents, including the master plan, 
leases, and subleases, so that they will clearly assign roles and 
responsibilities for managing Mauna Kea and reflect stewardship 
matters resolved with DLNR. 

As needed       
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 Responsible Entity 

COMPONENT PLAN:  UNDERSTANDING AND PROTECTING MAUNA KEA'S RESOURCES 

NATIVE HAWAIIAN CULTURAL RESOURCES 

Management  

CR-1 

Kahu Kū Mauna shall work with families with lineal and historical connections to 
Mauna Kea, cultural practitioners, and other Native Hawaiian groups, including the 
Mauna Kea Management Board’s Hawaiian Culture Committee, toward the 
development of appropriate procedures and protocols regarding cultural issues. 

To be developed by Kahu Kū Mauna, Mauna 
Kea Management Board (MKMB), and 
Hawaiian Cultural Committee, in consultation 
with families with historic connections Mauna 
Kea, cultural practitioners, and other Native 
Hawaiians. 

CR-2 
Support application for designation of the summit region of Mauna Kea as a 
Traditional Cultural Property, per the National Historic Preservation Act of 1966, as 
amended, 16 U.S.C. 470 et seq. in consultation with the larger community. 

OMKM 

CR-3 
Conduct educational efforts to generate public awareness about the importance of 
preserving the cultural landscape. 

OMKM 

Cultural Practices   

CR-4 
Establish a process for ongoing collection of information on traditional, 
contemporary, and customary cultural practices. 

OMKM, in partnership with UH-Hilo and Hilo 
Community College to establish an oral history 
program. 

CR-5 
Develop and adopt guidelines for the culturally appropriate placement and removal 
of offerings 

Kahu Kū Mauna, and/or the Hawaiian Cultural 
Committee, in consultation with families of 
lineal connections, kūpuna, cultural 
practitioners, or Native Hawaiian organizations. 

CR-6 Develop and adopt guidelines for the visitation and use of ancient shrines.  

Kahu Kū Mauna, and/or the Hawaiian Cultural 
Committee, in consultation with families of 
lineal connections, kūpuna, cultural 
practitioners, or Native Hawaiian organizations. 

CR-7 
Kahu Kū Mauna shall take the lead in determining the appropriateness of 
constructing new Hawaiian cultural features.  

Kahu Kū Mauna, and/or the Hawaiian Cultural 
Committee, in consultation with families of 
lineal connections, kūpuna, cultural 
practitioners, or Native Hawaiian organizations. 
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 Responsible Entity 

CR-8 
Develop and adopt a management policy for the UH Management Areas on the 
scattering of cremated human remains. 

Kahu Kū Mauna, and/or the Hawaiian Cultural 
Committee, in consultation with families of 
lineal connections, kūpuna, cultural 
practitioners, or Native Hawaiian organizations. 

CR-9 
A management policy for the culturally appropriateness of building ahu or “stacking 
of rocks” will need to be developed by Kahu Kū Mauna who may consider similar 
policies adopted by Hawai’i Volcanoes National Park. 

Kahu Kū Mauna, and/or the Hawaiian Cultural 
Committee, in consultation with families of 
lineal connections, kūpuna, cultural 
practitioners, or Native Hawaiian organizations. 

Historic Properties  

CR-10 
Develop and implement a historic property monitoring program to systematically 
monitor the condition of the historic district and all historic properties, including 
cultural sites and burials. 

OMKM 

CR-11 
Complete an archaeological survey of the portions of the Summit Access Road 
corridor that are under UH management. 

OMKM – completed by consultants 

CR-12 
Consult with Kahu Kū Mauna about establishing buffers (preservation zones) around 
known historic sites in the Astronomy Precinct, to protect them from potential future 
development. 

OMKM, Kahu Kū Mauna, DLNR (SHPD) 

CR-13 

Develop and implement a burial treatment plan for the UH Management Areas in 
consultation with Kahu Kū Mauna Council, MKMB’s Hawaiian Culture Committee, 
the Hawai‘i Island Burial Council, recognized lineal or cultural descendants, and 
SHPD. 

OMKM, with approval as indicated. 

CR-14 
Immediately report any disturbance of a shrine or burial site to the rangers, 
DOCARE, Kahu Kū Mauna Council, and SHPD.  

OMKM, rangers, DOCARE, Kahu Kū Mauna 
Council, and SHPD. 

NATURAL RESOURCES 

Threat Prevention and Control  

NR-1 
Limit threats to natural resources through management of permitted activities and 
uses. 

OMKM 

NR-2 
Limit damage caused by invasive species through creation of an invasive species 
prevention and control program. 

OMKM 

NR-3 Maintain native plant and animal populations and biological diversity.  OMKM 

NR-4 
Minimize barriers to species migration, to help maintain populations and protect 
ecosystem processes and development.  

OMKM 

NR-5 Manage ecosystems to allow for response to climate change.  OMKM 
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 Responsible Entity 

NR-6 
Reduce threats to natural resources by educating stakeholders and the public about 
Mauna Kea’s unique natural resources. 

OMKM 

Ecosystem Protection, Enhancement & Restoration   

NR-7 
Delineate areas of high native diversity, unique communities, or unique geological 
features within the Astronomy Precinct and at Hale Pōhaku and consider protection 
from development. 

OMKM 

NR-8 
Consider fencing areas of high native biodiversity or populations of endangered 
species to keep out feral ungulates (applies to areas below 12,800 ft elevation).  

OMKM 

NR-9 Increase native plant density and diversity through an outplanting program. OMKM 

NR-10 
Incorporate mitigation plans into project planning and conduct mitigation following 
new development.  

Prepared by project applicants; approved by 
UH and DLNR. 

NR-11 Conduct habitat rehabilitation projects following unplanned disturbances. As determined 

NR-12 Create restoration plans and conduct habitat restoration activities, as needed.  OMKM 

Program Management  

NR-13 
Increase communication, networking, and collaborative opportunities, to support 
management and protection of natural resources.  

OMKM; working group 

NR-14 
Use the principles of adaptive management when developing programs and 
methodologies. Review programs annually and revise any component plans every 
five years, based on the results of the program review. 

OMKM 

Inventory, Monitoring and Research  

NR-15 
Conduct baseline inventories of high-priority resources, as outlined in an inventory, 
monitoring, and research plan. 

OMKM 

NR-16 
Conduct regular long-term monitoring, as outlined in an inventory, monitoring, and 
research plan. 

OMKM 

NR-17 
Conduct research to fill knowledge gaps that cannot be addressed through inventory 
and monitoring. 

OMKM 

NR-18 
Develop geo-spatial database of all known natural resources and their locations in 
the UH Management Areas that can serve as baseline documentation against 
change and provide information essential for decision-making. 

OMKM 
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 Responsible Entity 

EDUCATION AND OUTREACH 

Program Development  

EO-1 Develop and implement education and outreach program OMKM 

Education  

EO-2 
Require orientation of users, with periodic updates and a certificate of completion, 
including but not limited to visitors, employees, observatory staff, contractors, and 
commercial and recreational users. 

OMKM 

EO-3 
Continue to develop, update, and distribute materials explaining important aspects 
of Mauna Kea.  

OMKM 

EO-4 
Develop and implement a signage plan to improve signage throughout the UH 
Management Areas (interpretive, safety, rules and regulations).  

OMKM, with approval by DLNR 

EO-5 
Develop interpretive features such as self-guided cultural walks and volunteer-
maintained native plant gardens. 

OMKM/DLNR (SHPD/DOFAW) 

EO-6 
Engage in outreach and partnerships with schools, by collaborating with local 
experts, teachers, and university researchers, and by working with the ‘Imiloa 
Astronomy Center of Hawai‘i.  

OMKM, with public and private schools, and 
universities. 

Outreach  

EO-7 

Continue and increase opportunities for community members to provide input to 
cultural and natural resources management activities on Mauna Kea, to ensure 
systematic input regarding planning, management, and operational decisions that 
affect natural resources, sacred materials or places, or other ethnographic 
resources with which they are associated. 

OMKM 

EO-8 
Provide opportunities for community members to participate in stewardship 
activities.  

OMKM 

ASTRONOMICAL RESOURCES 

Protection of Astronomical Resources  

AR-1 
Operate the UH Management Areas to prohibit activities resulting in negative 
impacts to astronomical resources. 

OMKM 

AR-2 Prevent light pollution, radio frequency interference (RFI) and dust. OMKM 
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 Responsible Entity 

COMPONENT PLAN:  MANAGING ACCESS AND USE 

ACTIVITIES AND USES 

General Management  

ACT-1 Continue and update managed access policy of 1995 Management Plan.  OMKM and DLNR 

ACT-2 Develop parking and visitor traffic plan. OMKM 

ACT-3 
Maintain a presence of interpretive and enforcement personnel on the mountain at 
all times to educate users, deter violations, and encourage adherence to 
restrictions. 

OMKM 

ACT-4 
Develop and enforce a policy that maintains current prohibitions on off-road vehicle 
use in the UH Management Areas and that strengthens measures to prevent or 
deter vehicles from leaving established roads and designated parking areas. 

OMKM/DLNR working group 

Recreational  

ACT-5 Implement policies to reduce impacts of recreational hiking OMKM 

ACT-6 
Define and maintain areas where snow-related activities can occur and confine 
activities to slopes that have a protective layer of snow. 

OMKM 

ACT-7 
Confine University or other sponsored tours and star-gazing activities to previously 
disturbed ground surfaces and established parking areas. 

OMKM 

ACT-8 
Coordinate with DLNR in the development of a policy regarding hunting in the UH 
Management Areas. 

OMKM and DLNR with hunting associations. 

Commercial  

ACT-9 Maintain commercial tour permitting process; evaluate and issue permits annually. OMKM 

ACT-10 Ensure OMKM input on permits for filming activities OMKM 

ACT-11 
Seek statutory authority for the University to regulate commercial activities in the 
UH Management Areas.  

UH/OMKM – completed 

Scientific Research  

ACT-12 
Ensure input by OMKM, MKMB, and Kahu Kū Mauna on all scientific research 
permits and establish system of reporting results of research to OMKM. 

OMKM, MKMB, and Kahu Kū Mauna 
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 Responsible Entity 

PERMITTING AND ENFORCEMENT 

Laws and Regulations  

P-1 
Comply with all applicable federal, state, and local laws, regulations, and permit 
conditions related to activities in the UH Management Areas. 

UH / OMKM 

P-2 
Strengthen CMP implementation by recommending to the BLNR that the CMP 
conditions be included in any Conservation District Use Permit or other permit. 

OMKM / BLNR 

P-3 
Obtain statutory rule-making authority from the legislature, authorizing the 
University of Hawai‘i to adopt administrative rules pursuant to Chapter 91 to 
implement and enforce the management actions.  

UH/OMKM – completed 

P-4 
Educate management staff and users of the mountain about all applicable rules and 
permit requirements. 

OMKM 

Enforcement  

P-5 Continue coordinating with other agencies on enforcement needs. OMKM 

P-6 
Obtain legal authority for establishing, and then establish, a law enforcement 
presence on the mountain that can enforce rules for the UH Management Areas on 
Mauna Kea. 

UH with rule-making authority, or DLNR 
(DOCARE) 

P-7 
Develop and implement protocol for oversight and compliance with Conservation 
District Use Permits. 

DLNR (OCCL) with assistance from OMKM 

P-8 Enforce conditions contained in commercial and Special Use permits. OMKM, MKMB, and Kahu Kū Mauna 
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 Responsible Entity 

COMPONENT PLAN:  MANAGING THE BUILT ENVIRONMENT 

INFRASTRUCTURE AND MAINTENANCE 

Routine Maintenance  

IM-1 Develop and implement an OMMP. OMKM 

IM-2 
Reduce impacts from operations and maintenance activities by educating personnel 
about Mauna Kea’s unique resources. 

OMKM and DLNR. 

IM-3 
Conduct historic preservation review for maintenance activities that will have an 
adverse effect on historic properties.  

OMKM and DLNR (SHPD) 

IM-4 
Evaluate need for and feasibility of a vehicle wash station near Hale Pōhaku, and 
requiring that vehicles be cleaned. 

OMKM 

IM-5 Develop and implement a Debris Removal, Monitoring and Prevention Plan. OMKM 

IM-6 Develop and implement an erosion inventory and assessment plan. OMKM 

IM-7 
Prepare a plan, in collaboration with the Department of Defense, to remove military 
wreckage from a remote area of the UH Management Areas, while ensuring 
protection of natural and cultural resources. 

OMKM / Department of Defense 

Infrastructure  

IM-8 Assess feasibility of paving the Summit Access Road.  OMKM 

IM-9 
Evaluate need for additional parking lots and vehicle pullouts and install if 
necessary. 

OMKM 

IM-10 
Evaluate need for additional public restroom facilities in the summit region and at 
Hale Pōhaku, and install close-contained zero waste systems if necessary. 

OMKM 

Sustainable Technologies  

IM-11 
Encourage existing facilities and new development to incorporate sustainable 
technologies, energy efficient technologies, and LEED standards, whenever 
possible, into facility design and operations. 

OMKM 

IM-12 
Conduct energy audits to identify energy use and system inefficiencies, and 
develop solutions to reduce energy usage.  

OMKM 

IM-13 
Conduct feasibility assessment, in consultation with Hawaii Electric Light Company, 
on developing locally-based alternative energy sources.  

OMKM 
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 Responsible Entity 

IM-14 
Encourage observatories to investigate options to reduce the use of hazardous 
materials in telescope operations.  

OMKM 
 

CONSTRUCTION GUIDELINES 

General Requirements  

C-1 
Require an independent construction monitor who has oversight and authority to 
insure that all aspects of ground based work comply with protocols and permit 
requirements.  

DLNR (OCCL) and OMKM 

Best Management Practices  

C-2 Require use of Best Management Practices Plan for Construction Practices. Project proposer, DLNR (OCCL) and OMKM 

C-3 Develop, prior to construction, a rock movement plan.  Project proposer 

C-4 
Require contractors to provide information from construction activities to OMKM for 
input into OMKM information databases. 

OMKM 

C-5 
Require on-site monitors (e.g., archaeologist, cultural resources specialist, 
entomologist) during construction, as determined by the appropriate agency. 

Project proposer 

C-6 
Conduct required archaeological monitoring during construction projects per SHPD 
approved plan.  

Project proposer with DLNR (SHPD) approval 

C-7 Education regarding historical and cultural significance 
OMKM in consultation with Kahu Kū Mauna or 
other Native Hawaiian groups, and approval by 
DLNR (SHPD). 

C-8 Education regarding environment, ecology and natural resources OMKM 

C-9 Inspection of construction materials OMKM under review by DLNR. 

SITE RECYCLING, DECOMMISSIONING DEMOLITION AND RESTORATION 

Site Recycling, Decommissioning, Demolition, and Restoration  

SR-1 
Require observatories to develop plans to recycle or demolish facilities once their 
useful life has ended, in accordance with their sublease requirements, identifying all 
proposed actions.  

Project proposer 

SR-2 
Require observatories to develop a restoration plan in association with 
decommissioning, to include an environmental cost-benefit analysis and a cultural 
assessment.  

Project proposer 

SR-3 
Require any future observatories to consider site restoration during project planning 
and include provisions in subleases for funding of full restoration. 

Project proposer 
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 Responsible Entity 

CONSIDERATION OF FUTURE LAND USE 

Facility Planning Guidelines  

FLU-1 Follow design guidelines presented in the 2000 Master Plan. OMKM and DLNR (OCCL) 

FLU-2 

Develop a map with land-use zones in the Astronomy Precinct based on updated 
inventories of cultural and natural resources, to delineate areas where future land 
use will not be allowed and areas where future land use will be allowed but will 
require compliance with prerequisite studies or analysis prior to approval of 
Conservation District Use Permit.  

OMKM 

FLU-3 
Require cataloguing of initial site conditions for use when conducting site 
restoration. 

OMKM, project proposer 

FLU-4 
Require project specific visual rendering of both pre- and post-project settings to 
facilitate analysis of potential impacts to view planes.  

Project proposer 

FLU-5 
Require an airflow analysis on the design of proposed structures to assess potential 
impacts to aeolian ecosystems. 

Project proposer 

FLU-6 Incorporate habitat mitigation plans into project planning process. Project proposer 

FLU-7 
Require use of close-contained zero-discharge waste systems for any future 
development in the summit region, from portable toilets to observatory restrooms, if 
feasible. 

Project proposer 
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 Responsible Entity 

COMPONENT PLAN:  MANAGING OPERATIONS 

OPERATION AND IMPLEMENTATION OF THE CMP 

Management  

OI-1 
Maintain OMKM, MKMB, and Kahu Kū Mauna in current roles, with OMKM 
providing local management of the UH Management Areas, and MKSS providing 
operational and maintenance services. 

OMKM, MKMB, and Kahu Kū Mauna 

OI-2 Develop training plan for staff and volunteers. OMKM 

OI-3 
Maintain and expand regular interaction and dialogue with stakeholders, community 
members, surrounding landowners, and overseeing agencies to provide a 
coordinated approach to resource management. 

OMKM 

OI-4 Establish grievance procedures for OMKM, to address issues as they arise. OMKM 

OI-5 Update and implement emergency response plan.  OMKM 

CMP MONITORING, EVALUATION AND UPDATES 

Management  

MEU-1 
Establish a reporting system to ensure that the MKMB, DLNR, and the public are 
informed of results of management activities in a timely manner. 

OMKM 

MEU-2 
Conduct regular updates of the CMP that reflect outcomes of the evaluation 
process, and that incorporate new information about resources. 

OMKM 

MEU-3 
Revise and update planning documents, including the master plan, leases, and 
subleases, so that they will clearly assign roles and responsibilities for managing 
Mauna Kea and reflect stewardship matters resolved with DLNR. 

OMKM 
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Includes: 

- Budget for Implementing the Mauna Kea CMP: Summary 
- CMP Management Actions Arranged by Budget Category 
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Budget for Implementing the Mauna Kea CMP: Summary 

  Immediate Term Short-terma 
  Year 1 Year 2 Year 3 3 Year Total Yrs 4 - 6 

Salaries        
Enforcement           
Chief Ranger 72,100  72,100  72,100 216,300  216,300 
Ranger 51,500  51,500  51,500 154,500  154,500 
Ranger 51,500  51,500  51,500 154,500  154,500 

Subtotal Enforcement Salaries 175,100 175,100 175,100 525,300  525,300 
            

Administrative and Professional           
Projects Administrator 51,500  51,500  51,500 154,500  154,500 
GIS and Database Coordinator 51,500  51,500  51,500 154,500  154,500 
Fiscal Support 41,200  41,200  41,200 123,600  123,600 
Internal Legal Counsel (Rules Administrator) 103,000 103,000 103,000 309,000  309,000 
Subtotal Administrative & Professional 

Salaries 247,200 $247,200 $247,200 741,600  741,600 
            

Other Payroll Costs           
Overtime & seasonal requirements 34,720  34,720  34,720 104,160  104,160 
Casual Hire 50,000  50,000  50,000 150,000  150,000 

Subtotal Other Payroll Costs 84,720  84,720  84,720 254,160  254,160 
            

Subtotal Salaries 507,020 507,020 507,020 1,521,060  1,521,060 
Operating Expenses           

UH Hilo Government/Community Relations 
and Administrative Support 181,750 181,750 181,750 545,250  545,250 

Legal Fees 300,000 350,000 300,000 950,000  300,000 
Subtotal Operating Expenses 481,750 531,750 481,750 1,495,250  845,250 

            

Subtotal Salaries & Operating Expenses 988,770 1,038,770 988,770 3,016,310  2,366,310 
Program Expenses           

Research           
Base line inventories 225,200 262,500 157,500 645,200  257,500 
Other Research 331,000 264,000 160,000 755,000  300,000 

            

Monitoring Programs           
Cultural Resourcesb 128,000 128,200 128,200 384,400  384,600 
Natural Resources & Environmental 

Monitoringc 107,000 186,500 186,500 480,000  1,003,800 
            

Management Programs and Plans           
Resources Management Programs 90,000 160,000  90,000 340,000  305,000 
Compliance, Education, Training, 

Outreach 130,000 170,000 150,000 450,000  555,000 
            

Public Awareness           
Brochures, Newsletters, Exhibits, Signage  75,750  65,000  85,000 225,750  242,500 
Public Meetingsd 70,750  70,750  70,750 212,250  212,250 
            

Equipment and Supplies 133,650 72,500 50,500 256,650  266,500 
            

Subtotal Program Expenses 1,291,350 1,379,450 1,078,450 3,749,250  3,527,150 
TOTAL SALARIES, OPERATING AND 

PROGRAM EXPENSES 2,280,120 2,418,220 2,067,220 6,765,560  5,893,460 

Less Revenues from Fees  (100,000)  (100,000)  (100,000)  (300,000) (300,000) 
TOTAL SALARIES, OPERATING AND 

PROGRAM EXPENSES Less REVENUE $2,180,120 $2,318,220 $1,967,220 $6,465,560  $5,593,460 
a  Total estimated budget for the three year period; b  Includes a Cultural Resources Coordinator; c Includes a 
Natural Resources Coordinator; d  Includes an Outreach Coordinator  
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CMP Management Actions Arranged by Budget Category 

 
Management Action 

Implementation 
Schedule 

RESEARCH   

Baseline Inventories   

NR-15 
Conduct baseline inventories of high-priority resources, as outlined in an inventory, monitoring, and research 
plan. 

Immediate 

FLU-2 

Develop a map with land-use zones in the Astronomy Precinct based on updated inventories of cultural and 
natural resources, to delineate areas where future land use will not be allowed and areas where future land use 
will be allowed but will require compliance with prerequisite studies or analysis prior to approval of 
Conservation District Use Permit.  

Immediate 

Other Research   

NR-17 Conduct research to fill knowledge gaps that cannot be addressed through inventory and monitoring. Immediate 

ACT-2 Develop parking and visitor traffic plan. Immediate 

IM-10 
Evaluate need for additional public restroom facilities in the summit region and at Hale Pōhaku, and install 
close-contained zero waste systems if necessary. 

Immediate 

IM-12 
Conduct energy audits to identify energy use and system inefficiencies, and develop solutions to reduce energy 
usage.  

Immediate 

IM-9 Evaluate need for additional parking lots and vehicle pullouts and install if necessary. Mid-term 

IM-13 
Conduct feasibility assessment, in consultation with Hawaii Electric Light Company, on developing locally-
based alternative energy sources.  

Mid-term 

IM-8 Assess feasibility of paving the Summit Access Road.  Long-term 

MONITORING PROGRAMS   

Cultural Resources Monitoring   

CR-10 
Develop and implement a historic property monitoring program to systematically monitor the condition of the 
historic district and all historic properties, including cultural sites and burials. 

Immediate 

Natural Resources and Environmental Monitoring   

NR-16 Conduct regular long-term monitoring, as outlined in an inventory, monitoring, and research plan. Ongoing 

ACT-7 
Confine University or other sponsored tours and star-gazing activities to previously disturbed ground surfaces 
and established parking areas. 

Ongoing 
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Management Action 

Implementation 
Schedule 

MANAGEMENT PROGRAMS AND PLANS   

Resources Management Program: Cultural Resources   

CR-1 
Kahu Kū Mauna shall work with families with lineal and historical connections to Mauna Kea, cultural 
practitioners, and other Native Hawaiian groups, including the Mauna Kea Management Board’s Hawaiian 
Culture Committee, toward the development of appropriate procedures and protocols regarding cultural issues. 

Immediate 

CR-4 
Establish a process for ongoing collection of information on traditional, contemporary, and customary cultural 
practices. 

Short-term 

CR-5 Develop and adopt guidelines for the culturally appropriate placement and removal of offerings Immediate 

CR-6 Develop and adopt guidelines for the visitation and use of ancient shrines.  Immediate 

CR-7 
Kahu Kū Mauna shall take the lead in determining the appropriateness of constructing new Hawaiian cultural 
features.  

Immediate 

CR-8 
Develop and adopt a management policy for the UH Management Areas on the scattering of cremated human 
remains. 

Immediate 

CR-9 
A management policy for the culturally appropriateness of building ahu or “stacking of rocks” will need to be 
developed by Kahu Kū Mauna who may consider similar policies adopted by Hawai’i Volcanoes National Park. 

Immediate 

CR-13 
Develop and implement a burial treatment plan for the UH Management Areas in consultation with Kahu Kū 
Mauna Council, MKMB’s Hawaiian Culture Committee, the Hawai‘i Island Burial Council, recognized lineal or 
cultural descendants, and SHPD. 

Immediate 

IM-3 
Conduct historic preservation review for maintenance activities that will have an adverse effect on historic 
properties.  

Immediate 

CR-12 
Consult with Kahu Kū Mauna about establishing buffers (preservation zones) around known historic sites in the 
Astronomy Precinct, to protect them from potential future development. 

Immediate 

CR-11 
Complete an archaeological survey of the portions of the Summit Access Road corridor that are under UH 
management. 

Completed 

Resources Management Program: Natural Resources   

NR-2 
Limit damage caused by invasive species through creation of an invasive species prevention and control 
program. 

Short-term 

NR-7 
Delineate areas of high native diversity, unique communities, or unique geological features within the 
Astronomy Precinct and at Hale Pōhaku and consider protection from development. 

Short and Mid-term 
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NR-8 
Consider fencing areas of high native biodiversity or populations of endangered species to keep out feral 
ungulates (applies to areas below 12,800 ft elevation).  

Mid -Term 

NR-3 Maintain native plant and animal populations and biological diversity.  Mid and Long-term 

NR-4 
Minimize barriers to species migration, to help maintain populations and protect ecosystem processes and 
development.  

Mid and Long-term 

NR-5 Manage ecosystems to allow for response to climate change.  Long-term 

NR-9 Increase native plant density and diversity through an outplanting program. Long-term 

IM-6 Develop and implement an erosion inventory and assessment plan. Long-term 

NR-11 Conduct habitat rehabilitation projects following unplanned disturbances. As needed 

NR-12 Create restoration plans and conduct habitat restoration activities, as needed.  As needed 

Compliance, Education, Training, Outreach   

CR-14 
Immediately report any disturbance of a shrine or burial site to the rangers, DOCARE, Kahu Kū Mauna Council, 
and SHPD.  

Ongoing 

NR-18 
Develop geo-spatial database of all known natural resources and their locations in the UH Management Areas 
that can serve as baseline documentation against change and provide information essential for decision-
making. 

Ongoing 

AR-2 Prevent light pollution, radio frequency interference (RFI) and dust. Ongoing 

P-8 Enforce conditions contained in commercial and Special Use permits. Ongoing 

AR-1 
Operate the UH Management Areas to prohibit activities resulting in negative impacts to astronomical 
resources. 

Ongoing 

ACT-4 
Develop and enforce a policy that maintains current prohibitions on off-road vehicle use in the UH Management 
Areas and that strengthens measures to prevent or deter vehicles from leaving established roads and 
designated parking areas. 

Ongoing 

ACT-3 
Maintain a presence of interpretive and enforcement personnel on the mountain at all times to educate users, 
deter violations, and encourage adherence to restrictions. 

Ongoing 

ACT-9 Maintain commercial tour permitting process; evaluate and issue permits annually. Ongoing 

ACT-10 Ensure OMKM input on permits for filming activities Ongoing 

ACT-12 
Ensure input by OMKM, MKMB, and Kahu Kū Mauna on all scientific research permits and establish system of 
reporting results of research to OMKM. 

Ongoing 
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ACT-6 
Define and maintain areas where snow-related activities can occur and confine activities to slopes that have a 
protective layer of snow. 

Ongoing 

ACT-8 Coordinate with DLNR in the development of a policy regarding hunting in the UH Management Areas. Immediate 

P-1 
Comply with all applicable federal, state, and local laws, regulations, and permit conditions related to activities 
in the UH Management Areas. 

Ongoing 

P-7 Develop and implement protocol for oversight and compliance with Conservation District Use Permits. Ongoing 

P-5 Continue coordinating with other agencies on enforcement needs. Ongoing 

OI-5 Update and implement emergency response plan.  Ongoing 

IM-1 Develop and implement an OMMP. Ongoing 

IM-5 Develop and implement a Debris Removal, Monitoring and Prevention Plan. Immediate 

OI-1 
Maintain OMKM, MKMB, and Kahu Kū Mauna in current roles, with OMKM providing local management of the 
UH Management Areas, and MKSS providing operational and maintenance services. 

Ongoing 

OI-3 
Maintain and expand regular interaction and dialogue with stakeholders, community members, surrounding 
landowners, and overseeing agencies to provide a coordinated approach to resource management. 

Ongoing 

OI-2 Develop training plan for staff and volunteers. Ongoing 

CR-3 
Conduct educational efforts to generate public awareness about the importance of preserving the cultural 
landscape. 

Immediate 

NR-6 
Reduce threats to natural resources by educating stakeholders and the public about Mauna Kea’s unique 
natural resources. 

Immediate 

EO-1 Develop and implement education and outreach program 
Immediate and 

Short-term 

P-4 Educate management staff and users of the mountain about all applicable rules and permit requirements. Immediate 

IM-2 
Reduce impacts from operations and maintenance activities by educating personnel about Mauna Kea’s unique 
resources. 

Immediate 

NR-1 Limit threats to natural resources through management of permitted activities and uses. Short-term 

ACT-5 Implement policies to reduce impacts of recreational hiking Short-term 

CR-2 
Support application for designation of the summit region of Mauna Kea as a Traditional Cultural Property, per 
the National Historic Preservation Act of 1966, as amended, 16 U.S.C. 470 et seq. in consultation with the 
larger community. 

Short-term 
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IM-14 
Encourage observatories to investigate options to reduce the use of hazardous materials in telescope 
operations.  

Short-term 

IM-4 
Evaluate need for and feasibility of a vehicle wash station near Hale Pōhaku, and requiring that vehicles be 
cleaned. 

Short-term 

OI-4 Establish grievance procedures for OMKM, to address issues as they arise. Short-term 

ACT-1 Continue and update managed access policy of 1995 Management Plan.  Short-term 

NR-14 
Use the principles of adaptive management when developing programs and methodologies. Review programs 
annually and revise any component plans every five years, based on the results of the program review. 

Short-term / 
As needed 

MEU-2 
Conduct regular updates of the CMP that reflect outcomes of the evaluation process, and that incorporate new 
information about resources. 

Short-term / 
As needed 

MEU-1 
Establish a reporting system to ensure that the MKMB, DLNR, and the public are informed of results of 
management activities in a timely manner. 

Immediate 

EO-6 
Engage in outreach and partnerships with schools, by collaborating with local experts, teachers, and university 
researchers, and by working with the ‘Imiloa Astronomy Center of Hawai‘i.  

Mid-term 

IM-7 
Prepare a plan, in collaboration with the Department of Defense, to remove military wreckage from a remote 
area of the UH Management Areas, while ensuring protection of natural and cultural resources. 

Mid-term 

ACT-11 Seek statutory authority for the University to regulate commercial activities in the UH Management Areas.  Completed 

P-3 
Obtain statutory rule-making authority from the legislature, authorizing the University of Hawai‘i to adopt 
administrative rules pursuant to Chapter 91 to implement and enforce the management actions.  

Completed 

P-6 
Obtain legal authority for establishing, and then establish, a law enforcement presence on the mountain that 
can enforce rules for the UH Management Areas on Mauna Kea. 

Completed /  
As needed 

EO-2 
Require orientation of users, with periodic updates and a certificate of completion, including but not limited to 
visitors, employees, observatory staff, contractors, and commercial and recreational users. 

Long-term 

IM-11 
Encourage existing facilities and new development to incorporate sustainable technologies, energy efficient 
technologies, and LEED standards, whenever possible, into facility design and operations. 

As needed 

MEU-3 
Revise and update planning documents, including the master plan, leases, and subleases, so that they will 
clearly assign roles and responsibilities for managing Mauna Kea and reflect stewardship matters resolved with 
DLNR. 

As needed 

Project Development and Review   

NR-10 Incorporate mitigation plans into project planning and conduct mitigation following new development.  As needed 
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P-2 
Strengthen CMP implementation by recommending to the BLNR that the CMP conditions be included in any 
Conservation District Use Permit or other permit. 

As needed 

C-1 
Require an independent construction monitor who has oversight and authority to insure that all aspects of 
ground based work comply with protocols and permit requirements.  

As needed 

C-2 Require use of Best Management Practices Plan for Construction Practices. As needed 

C-3 Develop, prior to construction, a rock movement plan.  As needed 

C-4 
Require contractors to provide information from construction activities to OMKM for input into OMKM 
information databases. 

As needed 

C-5 
Require on-site monitors (e.g., archaeologist, cultural resources specialist, entomologist) during construction, 
as determined by the appropriate agency. 

As needed 

C-6 Conduct required archaeological monitoring during construction projects per SHPD approved plan.  As needed 

C-7 Education regarding historical and cultural significance As needed 

C-8 Education regarding environment, ecology and natural resources As needed 

C-9 Inspection of construction materials As needed 

SR-1 
Require observatories to develop plans to recycle or demolish facilities once their useful life has ended, in 
accordance with their sublease requirements, identifying all proposed actions.  

As needed 

SR-2 
Require observatories to develop a restoration plan in association with decommissioning, to include an 
environmental cost-benefit analysis and a cultural assessment.  

As needed 

SR-3 
Require any future observatories to consider site restoration during project planning and include provisions in 
subleases for funding of full restoration. 

As needed 

FLU-1 Follow design guidelines presented in the 2000 Master Plan. As needed 

FLU-3 Require cataloguing of initial site conditions for use when conducting site restoration. As needed 

FLU-4 
Require project specific visual rendering of both pre- and post-project settings to facilitate analysis of potential 
impacts to view planes.  

As needed 

FLU-5 
Require an airflow analysis on the design of proposed structures to assess potential impacts to aeolian 
ecosystems. 

As needed 

FLU-6 Incorporate habitat mitigation plans into project planning process. As needed 

FLU-7 
Require use of close-contained zero-discharge waste systems for any future development in the summit region, 
from portable toilets to observatory restrooms, if feasible. 

As needed 
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PUBLIC AWARENESS AND OUTREACH   

Brochures, Newsletters, Exhibits, Signage    

EO-3 Continue to develop, update, and distribute materials explaining important aspects of Mauna Kea.  Ongoing 

EO-4 
Develop and implement a signage plan to improve signage throughout the UH Management Areas 
(interpretive, safety, rules and regulations).  

Immediate 

EO-5 Develop interpretive features such as self-guided cultural walks and volunteer-maintained native plant gardens. Mid-term 

Public Meetings   

EO-7 

Continue and increase opportunities for community members to provide input to cultural and natural resources 
management activities on Mauna Kea, to ensure systematic input regarding planning, management, and 
operational decisions that affect natural resources, sacred materials or places, or other ethnographic resources 
with which they are associated. 

Ongoing 

EO-8 Provide opportunities for community members to participate in stewardship activities.  Ongoing 

NR-13 
Increase communication, networking, and collaborative opportunities, to support management and protection of 
natural resources.  

Immediate 

 


