



SKYMAGIC Pokémon Hawaii Schedule V5

Tuesday 13/08/24 into Wednesday 14/08/24

07:30 – 16:30 Gravity Site Infrastructure Tent/Generator etc
16:30 SKYMAGIC Load In/Freight Arrives
19:00 Dinner
21:30 – 04:00 Security/DOCARE/USCG Manage Exclusion Zone
22:30 Test Slot 1: 1 drone
23:30 Test Slot 2: 16 drones
00:30 Test Slot 3: 48 drones
01:30 Test Slot 4: 108 drones
02:30 Test Slot 4: 148 drones
03:30 Test Slot 5: 148 drones
04:00 Call Ends

Wednesday 14/08/24 into Thursday 15/08/24

18:30 SKYMAGIC Crew Call
18:30 – 22:30 SKYMAGIC Set Up
21:30 – 04:00 Security/DOCARE/USCG Manage Exclusion Zone
22:30 Test Slot 6: 428 Drones (Full Technical Rehearsal)
23:30 Test Slot 7: TBC/Contingency
00:30 Test Slot 8: 428 drones Dress Rehearsal.
01:30 Test Slot 9: TBC/Contingency
02:30 Test Slot 10: TBC/Contingency
03:30 Test Slot 11: TBC/Contingency
04:00 Call Ends

Thursday 15/08/24

16:00 SKYMAGIC Crew Call
16:00 – 20:00 SKYMAGIC Set Up
19:00 – 21:00 Security/DOCARE/USCG Manage Exclusion Zone
20:00 Drones Show 1
20:30 – 21:30 SKYMAGIC Pack Down
22:00 Call Ends

Friday 16/08/24

No Show

Saturday 17/08/24

16:00 SKYMAGIC Crew Call
16:00 – 20:00 SKYMAGIC Set Up
19:00 – 21:00 Security/DOCARE/USCG Manage Exclusion Zone
20:00 Drones Show 2
20:30 – 21:30 SKYMAGIC Pack Down
22:00 Call Ends





Sunday 18/08/24 into Monday 19/08/24

16:00	SKYMAGIC Crew Call
16:00 – 20:00	SKYMAGIC Set Up
19:00 – 21:00	Security/DOCARE/USCG Manage Exclusion Zone
20:00	Drones Show 3
20:30 – 22:30	SKYMAGIC Pack Down
22:30	Freight Collection Rockit Global
23:30	Call Ends

Monday 19/08/24

09:00 – 18:00	Gravity Marquee Load Out / Generator / Site infrastructure.
18:00	Site Handed Back



DYFAN RHYS
HEAD OF OPERATIONS & PRODUCTION

T: +44 (0) 845 805 0922
M: +44 (0) 7540 070 509
www.skymagic.show





